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EXECUTIVE SUMMARY 

The United States Environmental Protection Agency (USEPA) has identified 
polychlorinated biphenyls (PCBs) in soils at six residential properties in South Plainfield 
Township, Middlesex County, New Jersey. These properties are located west of the Hamilton 
Industrial Park, which has recently been placed on the National Priorities List as a federal 
Superfund site. Removal action activities and site restoration of these six residential properties 
has been mandated under an Administrative Order of Consent (AOC) issued by USEPA under 
CERCLA (Index Number n-CERCLA-98-0115). ENVIRON has been retained to manage the 
removal action and restoration of these properties pursuant to the AOC. 

This Removal Action Work Plan has been prepared in accordance with the requirements 
specified in the AOC. Specifically, this Work Plan defines the scope of activities, and outlines 
the procedures necessary to complete the removal of soils and restoration of the six properties. 
These activities include: 

• excavation and disposal of PCB-containing soils; 
• relocation of residents during removal action activities, as necessary to complete these 

activities; 
• verification sampling to ensure compliance with the AOC-specified cleanup goal for 

PCBs in soil; 
• restoration of properties disturbed as a result of soil removal activities; 
• implementation of quality assurance/quality control protocols; and 
• implementation of health and safety procedures necessary to protect workers and 

residents. 

On completion of field activities and validation of analytical data, a Final Report will be 
prepared which documents the work completed pursuant to the AOC. 

ES-1 ENVIRON 



1.0 INTRODUCTION 

1.1 Background 
The United States Enviromnental Protection Agency (USEPA) has identified polychlorinated 
biphenyls (PCBs) in soils at six residential properties (Properties) in South Plainfield 
Township, Middlesex County, New Jersey. These properties are located west of the Hamilton 
Industrial Park, which has recently been placed on the National Priorities List as a federal 
Superfund site (see Figure 1-1). Removal action activities and site restoration of these six 
residential properties has been mandated under an Administrative Order of Consent (AOC) 
issued by USEPA under CERCLA andex Number n-CERCLA-98-0115). ENVmON has 
been retained by Comell Dubilier Electronics, Inc.(CDE) to manage the removal action and 
restoration of these properties pursuant to the AOC. 

1.2 Site Setting 
The Properties are located along Spicer Avenue in South Plainfield Township, Middlesex 
County, New Jersey. The properties have been designated by USEPA as Properties B, C, E, 
F, I and N as shown in Figure 1-2. Properties B, C, E, F and N are located directly across 
Spicer Avenue fi-om Hamilton Industrial Park. Property I is located adjacent to Hamilton 
Industrial Park. 

1.3 Background 
Manufacturing operations have been conducted at a facility at 333 Hamilton Boulevard in 
South Plainfield, New Jersey (now known as the Hamilton Industrial Park) from 1936 to the 
present. It is alleged that during the operation of the facility, polychlorinated biphenyl (PCB) 
contaminated materials and other hazardous substances were disposed on-site. USEPA 
sampling has indicated elevated concentrations of volatile organic compounds (VOCs), 
semi-volatile organic compounds, PCBs and other constituents in the soils at the Hamilton 
Industrial Park. 

In October 1997, USEPA collected soil samples at residential properties located in the 
vicinity of the Hamilton Industrial Park. Aroclor-1254 and Aroclor-1260 were detected in the 
soil samples at concentrations up to 22 mg/kg and 2.2 mg/kg, respectively. On August 7, 
1998, an AOC was issued by USEPA requiring sampling, soil remediation and restoration of 
six residential properties as described in this Work Plan. 

1-1 E N V I R O N 
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1.4 Purpose and Scope of Work Plaii 
The purpose of the Work Plan is to define the scope of activities and procedures necessary to 
complete the removal action and restoration of the Properties in accordance with the AOC. 
The main activities comprising the removal action and restoration as specified in the AOC 
include: 

• Delineation of the vertical and horizontal extent of PCB contamination in soil above 
1 mg/kg at Property L Delineation sampling of Property I is described in Section 2. 

• Soil sampling to verify attainment of cleanup objectives. Verification sampling is 
discussed in Section 3. 

• Excavation of PCB contaminated soil from Properties B, C, E, F, I and N and 
subsequent property restoration. Excavation and restoration activities are described in 
Section 4. Property restoration plans are provided in Appendix B. 

• Site preparation and temporary relocation of residents during soil removal and 
restoration activities as necessary to complete removal action activities. Site 
preparation and relocation requirements are described in Section 5. 

• Off-site disposal of excavated soils. Disposal activities are described in Section 6. 

• Implementation of permits and property access necessary to complete removal action 
activities. Permits and property access issues are described in Section 7. 

• Implementation of Quality Assurance/Quality Control (QA/QC) protocols as part of a 
Quality Assurance Project Plan (QAPP). The QAPP is described in Section 8 and 
provided as Appendix A. 

• Implementation of health and safety procedures for removal action activities. The 
Health and Safety Plan (HASP) is described in Section 9 and provided as 
Appendix E. 

• Coordination of activities with residents and the community. Community relations 
are described in Section 10. 

1-4 E N V I R O N 



2.0 ASSESSMENT OF EXISTING DATA 

2.1 Introduction 
Shallow surface soil samples were collected for each Property by USEPA in October 1997 to 
determine the horizontal extent of PCB contamination present. Subsequently, in April 1998 
deeper samples were collected by ENVIRON to determine the vertical extent of PCB 
contamination on each Property. In September 1998, ENVIRON resampled shallow surface 
soils at Property I and collected additional deeper soil samples, as described below. 

Based on the data for shallow soils, the locations identified for soil removal were defmed 
using a statistical analysis designed to ensure that the AOC-specified cleanup criterion would 
be met following soil excavation; i.e., the 95% upper confidence limit (UCL) of the mean 
after soil excavation would not exceed tiie specified cleanup criterion of 1 mg/kg. The depth 
of soil removal was determined directly fi:om the deeper samples. The delineation 
methodologies are described in Section 2.3 and 2.4, respectively, and the data analysis results 
presented in Section 2.5. 

2.2 Resampling of Property I 
Resampling was conducted at Property I (305 Spicer Avenue) on September 3, 1998 as 
required by the AOC. Sampling and analysis procedures utilized in this work are provided in 
lihe Sampling and Analysis Plan for 305 Spicer Avenue, South Plainfield, New Jersey. This 
plan was submitted to USEPA by ENVIRON in August 1998 and received conditional 
approval on September 1, 1998. The plan was revised on September 2, 1998 and 
implemented on September 3, 1998. 

2.3 Horizontal Delineation of PCB-Containing Soils 
Identification of sample locations to be remediated at each Property' was based on surface soil 
data collected by USEPA in October 1997 on Properties B, C, E, F and N and data collected 
by ENVIRON in September 1998 on Property I ; this evaluation was conducted according to 
the following data assessment methodology: 

For the purposes of this Work Plan, the term Property includes the residential property lot specified 
in the AOC and any adjoining area which would be considered part of the apparent limits of 
residential use associated with the subject property. 

2-1 E N V I R O N 



Step 1 - Assemble Existing Datk Sfet 

The PCB concentrations measured in surface soil samples were assembled to evaluate 

removal action requirements at each selected property. In case of a non-detected 

concentration, one-half the detection limit for Aroclor 1254 and Aroclor 1260 was 

used in all calculations. For duplicate sample pairs, the average of sample pairs was 

used in the calculations. 

Step 2 - Test for Data Distribution 

The Shapiro-Wilk test (USEPA, June 1992) was used to determine if tiie PCB data 

for a given property follows a normal or log-normal distribution. 

Step 3 - Determine Baseline 95% UCL Value 

The current (unremediated) 95% UCL value was calculated for each property 

according to the data distribution identified in Step 2 (USEPA, May 1992). 

Step 4 - Identify Sample locations for Removal Action 

Samples were sequentially elunimted from a property data set beginning with samples 

with the highest concentrations. The reduced data set (i.e., representing the portion 

of the property that will not require removal action) was retested for distribution type 

(normal/Iog-normal), and a new 95% UCL value (i.e., projected post-removal action) 

was calculated. This process was repeated iteratively until the projected 95% UCL 

value for the reduced data set no longer exceeded 1 mg/kg. 

Step 5 - Definition of Removal Area 

Sample locations eliminated from the property data set in Step 4 are designated for 

soil removal. The exact areas to be excavated are determined in accordance with the 

procedures described in Section 4.2. 

2.4 Vertical Delineation of PCB-Containing Soils 

The shallow surface soil samples collected by USEPA in October 1997 were used to determine 

the location and extent of vertical sampling conducted by ENVIRON in April and September 

1998. Two to four deep surface soil samples were collected by ENVIRON at each Property in 

the vicinity of remedial samples exhibiting the highest PCB concentrations. The April 1998 

soil samples were collected at six-inch intervals to depths of two feet below ground surface; 

based on the April 1998 data, ENVIRON collected samples to a depth of 3 feet at two 

locations on Property I . Results from these samples were used to estimate the required depth 

of excavation at each Property as described in Section 4. 

2-2 ENVIRON 



2.5 Identification of Remedial Sample Locations 
The data assessment process and resulting remediation sample locations are briefly described 
for each Property in the following sections. Results of the statistical analysis for each 
Property data set are summarized in Table 2-1. 

2.5.1 Property B Remedial Sample Locations 
Seventeen shallow surface soil samples and one duplicate sample were collected on 
Property B by USEPA. Data for these shallow surface soil samples were statistically 
analyzed as described in Section 2.3. Six (6) of the 17 samples were removed from the 
data set in order to meet the cleanup goal. Sample locations, including the 6 sample 
locations identified for removal, are shown in Figure 2-1. 

2.5.2 Property C Remedial Sample Locations 
Twenty-two shallow surface soil samples and one duplicate sample were collected on 
Property C by USEPA. Data for the shallow surface soil samples were statistically 
analyzed as described in Section 2.3. Eight (8) of the 22 samples were removed from the 
data set in order to meet the cleanup goal. Sample locations, including the 8 sample 
locations identified for removal, are shown in Figure 2-2. 

2.5.3 Property £ Remedial Sample Locations 
Nineteen shallow surface soil samples and one duplicate sample were collected on 
Property E by USEPA. Data for the shallow surface soil samples were statistically 
analyzed as described in Section 2.3. All of the 19 samples were removed from the data 
set, as all of the sample concentrations exceeded the cleanup goal. Sample locations, 
including the 19 sample locations identified for removal, are shown in Figure 2-3. 

2.5.4 Property F Remedial Sample Locations 
Nineteen shallow surface soil samples and one duplicate sample were collected on 
Property F by USEPA. Data for the shallow surface soil samples were statistically 
analyzed as described in Section 2.3. Eleven (11) of the 19 samples were removed firom 
the data set in order to meet the cleanup goal. Sample locations, including the 11 sample 
locations identified for removal, are shown in Figure 2-4. 
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TABLE 2-1: 
Statistical Analysis of Property C laracterization Data 

Property 

Number of 
Samples Used in 

the Statistical 
Analysis 

Function 
Distribution 

Maximum 
Concentration 

(mg/kg) 

Mean 
Concentration 

(mg/kg) 

Standard 
Deviation 
(mg/kg) 

95% Upper 
ConQdence Level 

of the Mean 

B 17 
Not Normal 

10.5 B 17 
Log-Normal 

10.5 
1.11 4.41 12.1 

Ranove CDB015, CDB016,CDB011,CDB017,CDB008, CDB009 

B 11 
Normal 

1.7 
0.74 0.56 1.0 

B 11 
Log-Normal 

1.7 

C 22 
Not Normal 

21 C 22 
Log-Normal 

21 
0.66 6.45 18.1 

Remove: CDC014,CDC001 23,CDC011, CDC012,CDC020, CDC018,CDC015,CDC013 

C 14 
Normal 

1.3 
0.42 0.40 0.6 

C 14 
Log-Normal 

1.3 

E 19 
Normal 

22 
10.83 4.69 12.7 

E 19 
Log-Normal 

22 

Remove all samples: 
E 0 NA NA NA NA NA 

F 19 
Not Normal 

6.9 
NC NC NC 

F 19 
Not Log-Normal 

6.9 

Remove: CDFOlO, CDF009, CDF017,CDF008,CDF015,CDF002, CDF011,CDF001_20, CDF013, CDF016, CDF018 

F 8 
Not Normal 1 NC NC NC F 8 

Not Log-Normal 
1 

I 24 
Not Normal 

35 I 24 
Log-Normal 

35 
1.25 4.56 11.0 

Ranove CDI024, CDI004, CDI022 22D, CDI007, CDI009, CDI008, CDI016, CDI005, CDI006, CDI002 OR CDI018 

I 14 Normal 1.4 0.69 0.49 0.9 I 14 
Log-Normal 

1.4 

N 20 
Not Normal 

6.8 N 20 
Log-Normal 

6.8 
1.47 1.86 5.5 

Ronove CDN014, CDNOll, CDN004, CDN003, CDN019, CDN006, CDN013, CDNOOS, CDN015, CDN018, CDNOOl, CDNOlO 

N 8 Normal 
1.19 0.88 0.19 1.0 N 8 

Log-Normal 
1.19 

Notes: 
NC - Not calculated because data set was not normal or log-normal. 
The average of duplicate samples was used in the statistical analysis. 
One-half the detection limit was used for non-detected results. 
Property I statistics reflect validated data for samples collected by ENVIRON on September 3, 1998. 
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2.5.5 Property I Remedial Sample Locations 
Twenty-four shallow surface soil samples and two duplicate samples were collected on 
Property I by ENVIRON. Data for the shallow surface samples were statistically 
analyzed as described in Section 2.3. Ten (10) of the 24 samples were removed from the 
data set in order to meet the cleanup goal. Sample locations, including the 10 sample 
locations identified for removal, are shown in Figure 2-5. 

2.5.6 Property N Remedial Sample Locations 
Twenty shallow surface soil samples and one duplicate sample were collected on Property 
N by USEPA. Data for the shallow surface soil samples vvere statistically analyzed as 
described in Section 2.3. Twelve (12) of the 20 samples were removed from the data set 
in order to meet the cleanup goal. Sample locations, including the 12 sample locations 
identified for removal, are shown in Figure 2-6. 
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3.0 SAMPLE^G AND ANALYSIS PLAN (SAP) 

3.1 Objectives 
The sampling and analysis plan (SAP) describes the detailed procedures and methods to be 
implemented to sample soil and wastes generated during removal action activities to be 
conducted at the Properties. The SAP addresses the following elements: 

Excavation verification sampling requirements; 
Disposal sampling requirements; 
Standard field sampling and sampling decontamination protocols; 
Sample management; and 
Laboratory analytical methods. 

Air monitoring and analysis procedures are included in the HASP described in Section 9 and 
included as Appendix E. 

The SAP includes standard sampling and analysis procedures, sample management 
procedures, and incorporates USEPA Chain of Custody procedures, as set forth in the 
National Enforcement Investigations Center Policies and Procedures Manual (revised 
November, 1984) the Natiorml Enforcement Investigations Center Manual for the Evidence 
Audit (September, 1981), and SW-846. 

3.2 Proposed Veriflcation Sample Collection 
According to the AOC, sampling must be performed to verify attainment of the cleanup 
criterion. In order to facilitate the excavation and backfilling processes, and to minimize the 
inconvenience and impact on the people residing at the properties where soil excavation is to 
be performed, the verification sampling will be conducted prior to excavation rather than in 
the conventional post-excavation manner. In accordance with the AOC, verification sampling 
will at a minimum include: 

• The collection of one sample from the excavation bottom for every 900 square feet of 
bottom area. 
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• The collection of one sample at the bottom of each sidewall for every thirty (30) 
linear feet of sidewall. 

The bottom verification samples will be collected as grab samples fi-om the six-inch 
interval below the proposed excavation depths. 

The sidewall verification samples will be collected as grab samples from the sides of the 
proposed excavation areas at the six-inch interval above the proposed bottom depth of the 
excavation areas. Verification sidewall sampling will include the collection of a sample from a 
0- to 6-inch depth in addition to the sample to be collected at the depth of the bottom of the 
excavation. The purpose of the 0- to 6-inch surface soil sample is to verify the horizontal 

surficial limits of excavation... Alternatively, and at its discretion, CDE may choose to extend 
the excavation to the nearest horizontal barrier (i.e., existing pavement or physical structure), 
to the limit of apparent residential use (including fencelines), or existing surface sample 
location not identified for excavation. For the cases where excavations extend to a horizontal 
barrier, no sidewall verification sampling will be conducted, as the excavation has been ^ 
extended to a point at which no direct exposure to soil exists (i.e., pavement eliminated direct 
contact). Similarly, no sidewall samples will be collected where the excavations extend to the 
limit of residential use associated with the subject Property. EoLexcavations extended to the 
nearesLsurface soil sample not identified for excavation, the 0- to 6-inch sidewall sample will 
not be collected ... 

In addition, supplemental samples will be collected outside the proposed excavation area 
and held by the analytical laboratory for possible future analysis. Supplemental sidewall 
samples will be collected one to two feet away from the initial sidewall verification sample 
locations. Similarly, bottom supplemental samples will be collected at additional depth 
intervals beneath the proposed excavation depths. The supplemental samples will not be 
analyzed unless the initial verification samples exhibit concentrations that result in a statistical 
exceedance of the cleanup level. In this case, the supplemental samples adjacent to the subject 
initial samples will be analyzed to determine the degree of additional excavation required. 

Upon request by USEPA, CDE will provide USEPA or its designated representatives with 
duplicate and/or split samples of any material sampled in connection with the implementation 
ofthe AOC. 
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3.2.1 Veriflcation Sampling: Bottom Area Sample Locations 
The following steps will be used to identify sample locations at the bottom of each 
excavation area: 

• For each distinct excavation area within a property, the total excavation area will 
be determined. 

• The nimiber of excavation bottom samples will be computed by dividing the 
excavation area by 900. Any fraction will be rounded up to the nearest whole 
number. 

• The appropriate number of samples will be positioned in central locations, offset 
from any deep sample locations previously sampled by ENVIRON, throughout 
each excavation area. 

3.2.2 Veriflcation Sampling: Sidewall Sample Locations 
The following steps will be used to identify sample locations, along each excavation 
sidewall: 

• The total linear feet of the excavation boimdary to be sampled will be 
determined. This excludes sidewalls adjacent to houses, paved areas and 
residential use boundaries associated with the subject Property. 

• The number of sidewall samples required will be computed by dividing the total 
linear feet of sidewall (as determined above) by 30 and by rounding up any 
fraction to the nearest whole number. 

• The appropriate number of samples will be evenly distributed along the sidewall. 
If only one sample is to be collected, the sample will be positioned in the center 
of the section. If two or more samples are to be collected, the samples will be 
spaced apart such that the distance between each end sample and the sidewall 
border is equal to the distance between each sample. 

3.3 Disposal Sample CoUection 
One disposal facility and one freatment and disposal facility have been identified for final 
disposal of remediation waste as described in Section 6. Each of these facilities has been 
contacted regarding pre-acceptance waste sampling and characterization requirements. The 
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data collected as part of the completed sampling program described in Section 2 is expected to 
satisfy the frequency of sampling required for characterization of PCB concentrations in soils 
for disposal purposes. Composite soil samples are required by one of the facilities for other 
waste characterization parameters; these composite samples will be collected and analyzed in 
accordance with the facility's requirements. 

3.4 Field Procedures 
This section describes the general approach for implementing field sampling activities for the 
collection of verification soil samples from each Property; standard sampling procedures are 
provided in Appendix A. I . The following field protocol will be used. 

3.4.1 Shallow Surface Soil Sampling 
Shallow surface soil samples will be collected from 0 to 6 inches below any surface cover 
(i.e. gravel) using a clean hand ttowel or hand auger. The ttowel or auger will be 
decontaminated between each sample, following the procedures described in Section 3.4.3 
below. 

3.4.2 Deep Soil Sampling 
Soil samples from below a depth of 6 inches will be collected using a clean hand auger. 
Soils will be collected from an interval of 0 to 6 inches at the specified depth. The hand 
auger will be decontaminated between each sample interval, following the procedures 
described in Section 3.4.3 below. For samples to be collected only from a single discrete 
interval, one auger may be used until the top of the sampling interval is reached, and then 
a new decontaminated auger will be used to collect the sample. 

3.4.3 Sampling Equipment Decontamination Procedures 
All sampling equipment will be decontaniinated prior to use and will arrive on-site in 
clean condition. All sampling equipment will also be decontaminated between each use 
using the following or equivalent procedure: 

• Place dirty equipment on plastic ground sheet or in similar containment area; 

• Wash thoroughly with a laboratory detergent (Alconox or equivalent) to remove 
any particulate matter and/or surface films using bristle brush, as needed 
(sampling equipment with oil or other hard to remove materials may require 
rinsing with isopropanol prior to washing with the detergent solution); 
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• Rinse thoroughly with clean potable water; 

• Rinse thoroughly with clean deionized water; 

• Air-dry; and 

• Wrap decontaminated equipment in aluminum foil (shiny side out) for storage and 
fransportation. 

Prior to implementing decontamination of the sampling equipment, a location within 
the sampling area will be designated for these activities. Wash water will be allowed to 
evaporate or infiltrate into the ground. 

3.4.4 Sample Management 
ENVIRON sample management procedures are described in detail in Appendix A.I and 
are summarized below. These procedures are equivalent to those provided in NEIC 
Policies and Procedures, May 1978 [Revised August 1991]. 

ENVIRON persoimel will keep a bound field notebook recording all activities at the 
Properties, including sample collection and ttacking information. All samples subniitted 
for analysis under this plan will be collected and shipped by ENVIRON personnel. A 
unique sample code will be assigned to each sample collected. This code will consist of 
different parts to identify the site, sample media, sample location, and the sample type 
(i.e., environmental, duplicate sample, field blank, etc.). Sample types and location 
designations in the sample code will be such that they will be compatible with the site and 
overall project data base system. The codes and their representation are defined in 
Table 3-1. 

All sampling containers and preservatives will be provided by a designated 
laboratory. Samples will be stored in coolers until they can be shipped to the laboratory. 
Samples will be ttansported from the field to the designated laboratory using an ovemight 
carrier service. All sample containers will be shipped with chain-of-custody records. A 
separate chain-of-custody will accompany each cooler. These chain-of-custody records 
will be completed by the field sampling personnel and retumed with the samples. All 
samples shipped to the designated laboratory will be packaged and shipped as excluded 
materials (as defined in 40 CFR Part 261.4). Sample packaging procedures will comply 
with all U.S. Department of Transportation (DOT) requirements and Intemational Air 
Transport Association (IATA) standards, as detailed in the most current edition of the 
IATA Dangerous Goods Regulations for hazardous materials shipment. 
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Upon sample receipt at the designated laboratory, all sample collection dates are to be 
noted by the sample custodian. The required date for completion of analysis (or 
exfraction) will be noted and keyed to the holding time. A Laboratory Project Manager 
will have been assigned and will be responsible for ensuring proper execution of all 
required analyses. 

3.5 Laboratory Analytical Methods 
Soil samples will be analyzed for PCBs. All analyses for PCBs will comply with the 
analytical procedures presented in USEPA's Test Methods for Evaluating Solid Waste 
(Physical/Chemical Methods), SW-846, Third Edition, September 1986. Method 8082 
(Revision 0, December 1996) will be used for PCB analyses. See Table 3-2 for sample 
preservation, containers and holding times for the specified analyses. 
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TABLE 3-1 
Sample Designation Format 

Example: C-OA-Ol-DS-Ol-MS 

C- Property C 
-OA- Excavation Area A 
-01- Verification Sample Location 

Soil Sample Type: 
-DS- discrete soil sample 
-CS- composite soil sample 

Sampling Depth Interval: 
-01- 0 to 6 inches below ground surface (bgs) 
-02- 6 to 12 inches bgs 
-03- 12 to 18 inches bgs 
-04- 18 to 24 inches bgs 
-05- 24 to 30 inches bgs 
-06- 30 to 36 inches bgs 
-MS QA/QC Designation (as needed; see Appendix A.I for QA/QC 

designations) 
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TABLE 3-2 
Sample Preservation, Containers and Holding Times for Specifled Analyses 

Laboratory 
Analysis 

Analytical 
Method Matrix Preservativê *̂  Container 

Analytical 
Hold Time 

Polychlorinated 
Biphenyls (PCBs) 

SW-846 8082 sediment 

or soil 

none 8 oz. sample jar 14 days 

Polychlorinated 
Biphenyls (PCBs) 

SW-846 8082 water none 1 L amber glass 

bottle 

7 days 

Note: 

All samples must be cooled to 4°C; additional preservatives as noted. 
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4.0 EXCAVATION AND RESTORATION PLAN 

4.1 Introduction 
Proposed areas and depths of excavation have been delineated for each Property based on 
existing sampling data and the data assessment methodology described in Section 2. 
Verification sampling is proposed to be completed prior to excavation in order to verify the 
limits of excavation and niinimize the duration of open excavation on each property. The 
results of this sampling will be used to refine the excavation depths and areas as described in 
this section. 

4.2 Scope of Excavation 
The sampling data identified in Section 2.1 will be combined with final verification sample 
data collected according to the methodology described in Section 3.2 and analyzed using the 
data assessment methodology described in Section 2.3. The results of the combined data 
assessment will be used to determine the final extent of excavation at each Property. 
Excavation areas and volumes will then be defined as described in this section. 

Based on an evaluation of soil characterization data collected as part of other CERCLA 
PCB characterization programs, ENVIRON has developed an approach for preparing 
preliminary estunates of the areal extent of PCBs in soils. The principal finding from this 
experience is that no linear frends between sampling points can generally be established. 
Hence, for preliminary estimation purposes, no linear interpolation between data points is 
performed. Rather, the following approach is applied for the preparation of removal action 
area estimates: 

• As a simplifying step, the removal action area associated with a given sample location 
is considered to be rectangular. 

• Horizontal boundaries of PCB removal action areas are established midway between 
contiguous sampling points. Barriers such as walls and pavement boundaries, where 
present, and the Property boundaries (or associated limits of residential use) are also 
taken to be horizontal boundaries. 
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• Vertical boundaries of PCB removal action areas are determined by the analytical 
results of the nearest vertical soil sarhpie collected during pre-excavation sampling. 
Vertical boundaries are established at the lowest interval depth with the highest PCB 
concenfration below or equal to 1 mg/kg. If the lowest interval depth demonsfrated 
PCB concenfrations above 1 mg/kg, the depth of the associated remediation area will 
be defined six (6) inches below the limits of the vertical soil sample. 

• Additional area between separate delineated excavation areas, and between delineated 
excavation areas and horizontal barriers or residential use limits, may also be 
excavated to eliminate or reduce the number of verification samples. These additional 
areas will be identified on a case-by-case basis. Verification sampling may be 
performed in these additional areas, on a case-by-case basis, as described in Section 
4.4. 

4.3 Statistical Identiflcation of Remedial Excavation Limits 
Prior to removal action, verification samples will be collected from the base and sidewalls of 
each proposed excavation area in accordance with the excavation verification procedures 
described in Section 3.2. The extent of required excavation will be determined by statistical 
analysis in accordance with Section 2.3. Specifically, the verification data obtained from 
sampling on each property will be combmed with the remaining surface soil sample data from 
the portion of the property that remains unexcavated. The combined data set will then be 
tested for a normal and log-normal disfribution, and a new 95 % UCL of the arithmetic mean 
PCB concenfration for the property will be calculated. 

In the case where the 95% UCL value for a property exceeds 1 mg/kg, laboratory analysis 
will be conducted on the supplemental samples collected adjacent to those mitial verification 
samples that must be excluded from the statistical data set in order to meet the cleanup 
criterion. The supplemental'sampling data will replace the associated initial verification 
sampling data and the statistical analysis will be conducted with the new data set. 
Alternatively, if the 95% UCL value is less than or equal to 1 mg/kg, the initial verification 
samples will be used to define the soil removal boundaries. 

4.4 Excavation Procedures 
Each Property will be prepared prior to excavation in accordance with the procedures 
described in Section 5. The confractor will then measure and stake out the excavation areas 
identified by ENVIRON on each Property. Removal of soil and vegetation will be performed 
using machine or manual excavation methods, depending on the proximity to stmctures and 
mature frees. Shovels or other manual soil removal equipment may also be utilized by the 
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confractor if the excavation is located in an area inaccessible by other means. Hand 
excavation will be conducted at the base of rhatiire trees located withm designated excavation 
areas. Removal of constmcted features (i.e. pools, fences) are described below; restoration of 
these feamres is addressed in Section 4.7. Soil erosion control measures will be implemented 
as needed to prevent migration of soils out of excavation areas. A water mist will be 
employed as necessary during excavation in order to conttol afrbome migration of dust; the 
need for dust conttol will be determined in accordance with the HASP (see Section 9). To the 
extent possible, all excavated areas will be backfilled with clean fill soil at the end of each 
work day. 

4.4.1 Excavation of Property B 
Based on the existing data set, four removal action areas are proposed to be excavated. 
Two of these areas are proposed to be excavated to depths of 0.5 feet, one area is 
proposed to be excavated to a depth of 1.0 feet and one area is proposed to be excavated 
to a depth of 1.5 feet. As shown in Figure 4-1, additional areas of excavation have been 
designated at this Property. Based on the verification sampling sttategy proposed m 
Section 3.2, 5 bottom samples and 20 sidewall samples will be collected on Property B. 
Supplemental verification samples will also be collected as described in Section 3.2. The 
proposed excavation areas and initial verification sampling locations are illusttated in 
Figure 4-1. The fence located east and south of the house will be removed prior to 
excavation. 

4.4.2 Excavation of Property C 
Based on the existing data set, five removal action areas are proposed to each be 
excavated to a depth of 0.5 feet. As shown in Figure 4-2, additional areas of excavation 
have been designated at this Property. Based on the verification sampling strategy 
proposed in Section 3.2, 6 bottom samples and 16 sidewall samples will be collected on 
Property C. Supplemental verification samples will also be collected as described in 
Section 3.2. The proposed excavation areas and initial verification sampling locations are 
illusttated in Figure 4-2. The fence located to the east of the house will be removed prior 
to excavation. 

4.4.3 Excavation of Property E 

Based on the existing data set, the entire Property is proposed for excavation and has been 
divided into two removal action areas. The removal action areas are proposed to be 
excavated to depths of 1.0 feet and 2.5 feet. As shown in Figure 4-3, additional areas of 
excavation have been designated at this Property. Based on the verification samplmg 
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strategy proposed in Section 3.2, 10 bottom samples will be collected on Property E. 
Supplemental verification samples will also be collected as described in Section 3.2. The 
proposed excavation areas and initial verification sampling locations are illustrated in 
Figure 4-3. During excavation, a silt fence/hay bay berm will be constructed around the 
storm water catch basin located in the southwest comer of the property. No fences or 
other constructed features on Property E are proposed for removal at this Property. 

4.4.4 Excavation of Property F 
Based on the existing data set, five removal action areas are proposed to be excavated. 
Three of these areas are proposed to be excavated to 1.0 feet, one area is to be excavated 
to a depth of 1.5 feet and one area is to be excavated to a depth of 2.5 feet. As shown in 
Figure 4-4, additional areas of excavation have been designated at this Property. Based 
on the verification sampling strategy proposed in Section 3.2, 5 bottom samples and 26 
sidewall samples will be collected on Property F. Supplemental verification samples will 
also be collected as described m Section 3.2. Proposed excavation areas and initial 
verification sampling locations are illustrated in Figure 4-4. The pool and portions of the 
fence west and east of the house will be removed prior to excavation. 

4.4.5 Excavation of Property I 
Based on the sample data collected from the resampling conducted on September 3, 1998 
(refer to Section 2.2), five removal action areas are proposed to be excavated. Four of 
these areas are proposed to be excavated to 1.0 feet. The remaining excavation area is to 
be excavated to a depth of 3.5 feet. As shown on Figure 4-5, additional areas of 
excavation have been designated at this Property. Based on the verification sampling 
strategy proposed in Section 3.2, 7 bottom samples and 32 sidewall samples will be 
collected on Property I . Supplemental verification samples will also be collected as 
described in Section 3.2. The proposed excavation areas and initial verification sampling 
locations are illustrated in Figure 4-5. The fence located west of the house will be 
removed prior to excavation. 

4.4.6 Excavation of Property N 
Based on the existing data set, four removal action areas are proposed to be excavated. 
Three of these areas are proposed to be excavated to 0.5 feet. The remaining excavation 
area is to be excavated to a depth of 1.0 feet. As shown on Figure 4-6, additional areas of 
excavation have been designated at this Property. Based on the verification sampling 
strategy proposed in Section 3.2, 4 bottom samples and 8 sidewall samples will be 
collected on Property N. Supplemental verification samples will also be collected as 
described in Section 3.2. The proposed excavation areas and initial verification sampling 
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locations are illustrated in Figure 4-6. The fence located to the south of the house will be 
removed prior to excavation. 

4.5 Soil Loading and Staging Procedwes 
Excavated soil is to be directly loaded into trucks from the excavation areas. Trucks, awaiting 
receipt of excavated soil will be staged along Spicer Avenue. Trucks to be loaded will be 
parked on the street in front of the Property being excavated. Loaded excavation machines 
(i.e. backhoes) will utilize only the designated pathway in order to transport soil from the 
excavation area to the truck. Manually excavated soil will be transported along the same path 
using a wheelbarrow or other mobile transport mechanism. 

In the event that direct loading caimot occur (e.g., the trucks are not available for loading 
during excavation or larger loaders are required to place soil into the dump trucks), the soil 
will be temporarily staged on the Hamilton Industrial Park site. A plastic liner will be placed 
on the ground to fiilly contain the temporary soil stockpile and any associated debris. This 
area will also be surrounded by silt fence to minimize runoff from the stockpile. If disposal 
transportation is not available by the end of the work day, a plastic tarp will be securely placed 
on top of the soil pile to prevent any erosion by the wind or rain. 

4.6 Equipment Decontamination Procedw*es 
Mechanized equipment (i.e. backhoes) will begin excavations from a clean area and will 
excavate linearly, so that the wheels of the machine do not contact PCB-containing soils within 
an excavation area. In order to prevent excavated soil from contactmg clean soil outside the 
exclusion zone, plastic sheeting will be placed along the path of the excavatmg equipment. As 
soil spilled on the plastic may contact the wheels of mechanized equipment, the plastic will be 
periodically swept toward the exclusion zone and collected for transfer to the dump truck. 
During transport of excavated soil to the disposal truck, mechanized excavation equipment will 
be required to stop in the decontamination zone for visual inspection and removal of any 
accumulated dust or soil. 

At the end of each work day, excavation machines and hand-held equipment may remain 
on-site at the discretion of the excavation contractor. Alternately, such equipment may be 
removed off-site or stored ih the staging area described in Section 5. Any heavy equipment;. 
leaving the Property at the end of the work day must be decontaminated by steam cleaning in-. ; 
the decontamination zone. Wheels of excavation equipment must be visually inspected and 
any accumulated dust or soil will be removed for disposal. Wash water from the 
decontamination area will be collected for off-site management. 
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4.7 Property Restoration 
Following completion of excavation activities each work day, the excavated areas will be 
backfilled with clean soil and graded to original condition. Fences will be reinstalled after site 
grading in the original locations as documented in Appendix B. The timing of complete 
restoration of landscaping and certain construction feamres (i.e. pools) will be dependent on 
the season and weather conditions. Landscape restoration will be to existing conditions or 
equivalent value; landscaping will be conducted by a landscaping contractor m accordance 
with the certified landscape architecmre plan and planting schedule provided in Appendix B. 
Installation of the pool on Property F will be conducted after site grading at the discretion of 
the pool installation contractor; if weather conditions do not permit for proper installation of 
the pool, this activity will be rescheduled between the installation confractor and the Property 
owner. 
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5.0 SITE PREPARATION 

5.1 Introduction 
This section summarizes the activities that will be conducted on or in the vicinity of the 
Properties prior to implementation of the soil excavation action defined in Section 4. 

5.2 Property Survey 
A land survey will be conducted on each Property to verify the metes and boimds of each 
property. As part of this survey, the property comers will be identified with a wooden 
surveyor's stake or pin. An inventory will be taken of the existing vegetation and construction 
feamres on each Property and photographs will be taken so that the areas dismrbed as a result 
of the removal action may be restored to pre-construction conditions or equivalent. The 
survey, inventory and photography activities will be conducted by a licensed survey/landscape 
architecmre firm and will be completed prior to implementation of this Work Plan. 
Documentation resulting from these activities will be used m the development of a restoration 
schedule for each property. The existing conditions are documented on the restoration plans 
for each property provided in Appendix B. 

5.3 Resident Relocation 
The removal action activities on each Property will be scheduled to minimize disruption of 
residential activities. Relocation of residents on Property E is proposed and will be 
implemented as described below. Based on the smaller scope of excavation, shorter duration 
of remedial activity, and the dust control measures proposed in this Work Plan, no residential 
relocation is proposed for Properties B, C, F, I or N. Continuous ak monitoring will be 
conducted at residential portals and dust confrol measures will be taken during remedial 
activities as described in Section 9. If a resident desires to volimtarily relocate during 
excavation activities on his or her property, relocation will also be implemented in accordance 
with the relocation procedures described below. Expenses for temporary relocation will be 
addressed through a per diem payment. 

Relocation of residents at any Property will be implemented one day prior to preparation 
of work zones as described in Section 5.5. Residents may move to a temporary location of the 
residents' choosing; any pets niust be relocated with the residents. Relocated residents may 
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not be permitted to enter their residences during implementation of the Work Plan. Relocated 
residents will be asked to provide the address aiid telephone number of their temporary 
location so that CDE and its conttactors may communicate with the residents if necessary. 
Security will be provided as described in Section 5.4 for Properties in which the occupants 
have relocated. The above information will be provided in writing to residents that choose to 
relocate during implementation of the Work Plan. 

5.4 Security 
Prior to excavation activities, work zones will be defined as described in Section 5.5. All 
persoimel entering the Property will sign an entry/exit log. Only authorized personnel meeting 
the requirements of the HASP will be allowed access to the Property. Entry onto the Property 
by other personnel will be at the discretion of the Project Coordinator and in accordance with 
the HASP. Exceptions to this policy will be documented by a signed waiver from individuals 
entermg the Site. Access to the Property will be restticted by the Project Coordinator and the 
USEPA On-Scene Coordinator. A security firm will be conttacted to conduct pattols during 
non-working hours at Properties for which residents have been requested to relocate, or 
appropriate security measures will be implemented. 

5.5 Preparation of Work Site 

5.5.1 Delineation of Work Zones 
Initial work zones at each Property are proposed in Figure 5-1. ENVIRON will delineate 
exclusion zones, contamination reduction zones and clean zones in accordance with the 
HASP. Exclusion zones include all areas proposed for excavation and any clean areas 
located between excavation areas as designated in Figure 5-1. Contaminant reduction 
zones are buffer zones between the exclusion zones and the clean zones defined below. 
The contaminant reduction zones include, where feasible, clean areas on each Property 
surrounding the exclusion zones. Due to the limited work area at each Property and the 
proximity of each Property to other residences not mcluded in this Work Plan, it will not 
be feasible to designate contaminant reduction zones around the complete perimeter of 
each exclusion zone. Clean zones are those areas not included in the scope of this Work 
Plan and include equipment storage areas and facilities described in Section 5.5. 
Decontamination zones are those areas on each Property designated for decontamination 
of remediation workers. Decontamination zones will be located on areas adjacent to each 
exclusion zone that have not been identified for soil removal action. The perimeters of 
these zones will be clearly marked on each Site, and entry to the various areas will be 
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cOHttdlled to limit̂ ŝ̂ ŝs to Mthtiirized workers wearing the proper equipment. The 
perimeters of the work̂ zĉ gs will be redesignated as soil removal activities progress. The 
HASP addresses the rf stfictiOlis to ae6fess in each work zone and the requured. levels of 
'protection. 

PoMls (e. gf, 'Windows, dOOrs, vehts, ̂ êtc.) to ̂ ch î'esidencB where excavation activities 
are to be <:ShdtjCted will bê sealed with plaŝ  sheetS'̂ nd tape (luring excavation in order 
to muiimixe the pOtential df dustifrOmfexcavM^ eritej9i% t̂he residence. 

5.5.3-Utility Markoiil 
Undergroundiutilities Oĥ ach Property will ̂  be identified; prior'to exciavatioh by the 
conttactor using te^New Jersey OnefCall service and any additional%es6iii"ces required. 
No electticity is aiiticipiated to be required duririg irhislementatibn df the Wdrk Plan. 
Water will be ttfflispdited to each-Property each day aŝ antfcrpated'tdridecontamiriation 
'activities and dust control. If a continuous water supply is required, •̂ dhteactors may 
install a fldw gauge and coiingct to "residential water lineis. 'Gdhttactors will record water 
usage so that Ipprgpriate compensation may be provided to "the resideiits upon completion 
of Work Plan activitieŝ dh each Property. 

-5.£'.4 Staging and Storage A r ^ 
In the event that dh-edt IdMing-cannot occur (e.g. , the trucks ̂ e not available for loading 
during excavation or larger Idaders are required to .'place soil into'the duriq) trucks), the 
soil will be teffipoirarily ̂ tâ ed dh ffi^ Industtial Park site. -A plastic liner will 
be placed on the grdtihd^ fiilly-bMtaih the temporaiy soil stockpife and My associafed 
debris. A silt fence will MlsO beJplaced surrounding this staging arek. If disposal 
ttansportation is ri6t%'vailable by the end of the wol̂ k ' day , alplaistic tkrp will be securely 
placed oh top of thfe soil pift to pfev^t any erdsioh by tlfe 'ivihd or rSin. The tempditay 
soil steging area is designated dii Figure 5-1. 

Ah equipment storage arSa is pJĉ osed on the Hamilton ̂ Industtial Park property as 
mdicated in Figure 5-1. Vifcgfetation will be cleared and a gikVei cover Will be placed on 
the cleared gfdimil so that<î qmpmSht inay be stored Without'contactmg ejcposed soil. 
Personal hygiene facilities (i.e. portable toilefe and f̂ ee washes) will be Ideated in the 
equipment istorage ar̂ .̂ Ko ttailers di- temporary offices Ure proposed fdr'iinplementatidn 
of this Work Plan; it is aiiticipated that daily gtip|)ort services can be 'pî Ovî ed by 
conttactors from service vehicles as requfred. If temporary support facifi^s are required. 
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I 
such facilities will be provided by thb conttactor and Ideated on the Hamilton Park 
Industtial Park site. 

5.5.5 Decontamination Areas 
Prior to implementation of excavation activities, decontamination areas will be located 
adjacent to each exclusion zone as described above. Workers exiting the exclusion zone 
on foot must follow decontamination procedures as described in the HASP. Hand-held 
equipment must be decontaminated in accordance with decontamination procedures 
described in Section 3.4.3. Heavy equipment will be decontaminated in accordance with 
the procedures described in Section 4.6. 
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6.0 DISPOSAL PLAN 

6.1 Scope of Removal Activities 
Based on the results of the existing characterization samplmg data, several areas at each of the 
six Properties were identified for excavation. The total quantity of soils to be excavated is 
estimated to be 1351 tons (901 cubic yards). The approximate quantities of soil to be 
excavated from each property are: 

Property B: 123 tons 
Property C: 60 tons 
Property E: 613 tons 
Property F: 184 tons 
Property I : 317 tons 
Property N: 49 tons 

The maximum concenttation of PCBs, as determined in characterization soil sampling, 
was 35 mg/kg. According to 40 CFR Subpart 761, soils with PCB levels less than 50 mg/kg 
may be disposed in a Subtitle D landfill if otherwise classified as nonhazardous. The 
excavated soU from the Properties is expected to be categorized as non-hazardous, non-TSCA 
waste. CDE anticipates using the G.R.O.W.S. Inc. Landfill in Morristown, Pennsylvania or 
the Clean Earth thermal tteatment recycling facility in New Castle, Delaware. Additional 
information on these facilities and other facilities considered by CDE for this removal action is 
provided in Appendix C. 

Transportation of PCB-containing soils will comply with applicable federal and state 
regulations. As the soil to be excavated is non-TSCA, non-hazardous waste, special placards 
are not required by DOT for placement on the waste ttansportation vehicles. 

6.2 Disposal Requirements 
Soil disposal activities must meet the requfrements of both Middlesex County and the selected 
disposal facility. These requfrements are described in the following subsections. 
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6.2.1 Middlesex County Requireinehts 
The Middlesex County Utilities Authority (MCUA) has issued additional requfrements for 
waste originating in Middlesex County and designated for disposal in a landfill, regardless 
of the location of the landfill. These requfrements are as follows: ^ 

• A per ton fee must be paid to the MCUA. 

• The waste must be weighed either at the Middlesex County Landfill (MCLF) or 
at the destmation landfill. The latter choice is only available if the waste hauler 
is approved to self-weigh the waste. 

• The hauling company must be registered with the MCLF. In addition each 
vehicle that will ttansport the waste must display a valid MCLF facility decal. 
These stipulations are requfred by the MCUA to identify that the waste origmated 
in Middlesex County. 

• If the waste is not being disposed at the MCLF, a monthly report must be 
submitted indicating the amount of waste disposed. 

As confirmed through ENVIRON's discussion with the MCUA, these requfrements 
do not apply if the soil is recycled. 

6.2.2 Disposal Facility Requirements 
ENVIRON has contacted each facility in order to identify the specific requfrements for 
waste acceptance as described below. 

• Maximum Allowable Chemical Concentration Limits 
The maxunum PCB soil concenfration accepted by each facility is as follows: 

~ G.R.O.W.S. Landfill: 50 mg/kg 
~ Clean Earth: 40 mg/kg 

The existmg sampling data indicate that PCB concenfrations at all of the 
Properties fall below the accepted limits of each facility under consideration. 
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• Waste Characterization 

Ihe selected facilities will accept the existing data as sufficient for 

characterization; therefore, they do not requfre additional sampling. However, 

the Clean Earth facility requfres supplementary sampling to be performed to 

further characterize the waste. The Clean Earth facility requfres composite 

sampling of the soil to be excavated as a standard procedure for waste acceptance 

into the facility. Composite samples will be collected concurrently with the 

collection of the remedial verification samples. The samples will be collected 

and composited in accordance with the standard sampling procedures provided in 

Appendix A . I . 

• Facility Forms 

Waste profiles and non-hazardous waste certification sheets are required by each 

of the facilities. These forms will be completed by CDE for the selected disposal 

facility. 

• Tran.sportation Permits 

The hauler requfrements are specific to each state. Each hauler must have the 

appropriate permit for the state of the destmation landfill or freatment facility. 

6.3 Disposal Notifications 
CDE provided USEPA with the list of off-site waste treatment and disposal facilities being 

considered for this removal action on September 4 and September 23, 1998. CDE will notify 

USEPA of the names and addresses of all off-site waste tteatment, storage, or disposal 

facilities ultimately selected to receive soils from the Properties; this notification will be 

provided at least five (5) days prior to off-Site shipment of such wastes. 

In addition, at least five (5) working days prior to out-of-state waste shipments, CDE will 

notify the envfronmental agency of the receiving state of the following: (a) the name and 

location of the facility to which the wastes are to be shipped; (b) the type and quantity of waste 

to be shipped; (c) the expected schedule for the waste shipments; (d) the method of 

ttansportation and name of ttansporter; and (e) tteatment and/or disposal method of the waste 

stteams. 

In the event that any waste is desttoyed pursuant to the AOC, certificates of destruction 

will be provided to USEPA upon CDE's receipt of such. These certificates will be included in 

the biweekly progress reports. 
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7.0 PERMITS, APPROVALS AND SITE ACCESS 

7.1 Pennits and Approvals 
All activities requfred of CDE under the terms of the AOC will be performed only by 
qualified persons possessing all necessary permits, licenses, and other authorizations required 
by federal, state, and local governments, and all work conducted pursuant to the AOC will be 
performed in accordance with prevailing professional standards. 

All hazardous substances, pollutants, or contammants removed from the Properties 
pursuant to the AOC for off-Site freatment, storage, or disposal will be freated, stored, or 
disposed of m compliance with (a) Section 121(d)(3) of CERCLA, 42 U.S.C. §9621(d)(3), 
(b) Section 300.440 ofthe NCP, (c) RCRA, (d) the Toxic Substances Control Act ("TSCA"), 
15 U.S.C. §2601, et seq.. and (f) all other applicable federal and state requfrements. 
However, as specified in the AOC pursuant to CERCLA and the NCP, no permit shall be 
requfred for any portion of the work that is conducted entirely on the Hamilton Indusfrial Park 
or at the Residential Properties. 

If hazardous substances from the Properties are to be shipped outside of the State of New 
Jersey, CDE will provide prior notification of such out-of-state waste shipments in accordance 
with OSWER Dfrective 9330.2-07. CDE will assure that the receiving facility of any waste 
from the Properties possesses the appropriate environmental permits and/or approvals. 
Transportation of wastes off-site will comply with federal and state labeling, packaging and 
ttansportation requfrements. 

7.2 Property Access 
CDE has obtained access agreements from the owners of each of the six Properties (Table 7-1) 
to conduct the work specified in the AOC. Copies of these agreements are provided m 
Appendix D. It is not anticipated durmg implementation of the Work Plan that soil removal 
actions will requfre short- or long-term use of adjoining residential private property owned by 
parties other than the Property owners, or that the soil removal action at each Property will 
include actions that might resfrict access to or use of adjoining private residential property. 
Site access will be requested from the current owners of Hamilton Indusfrial Park for that 
portion of the property proposed for support activities as identified in this Work Plan. It is 
possible that access to public property (i.e. sfreets and/or sidewalks) may need to be resfricted 
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^ T ABLE 7-1 
Resident Contact Infdrmation 

Property Resident Address Phone 

B Lee and Cindy Walden Kane 501 Garibaldi Avenue (908) 753-5772 

C Augusto Chavarriaga 500 Garibaldi Avenue (908) 755-1336 

E Margaret Reidy 204 Spicer Avenue (908) 757-9710 

F Diwan Puar 210 Spicer Avenue (908) 754-4149 

I Frank Riccardi 305 Spicer Avenue (908) 754-3785 

N Mark Calderone (owner, but not 
resident) 

501 Hamilton Blvd. (908) 668-4482 
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in order to implement portions of this Work Plan. CDE and its confractors will use best 
efforts to obtain access to any affected private or public property(s) prior to implementation of 
this Work Plan. 

USEPA, NJDEP and thefr designated representatives, including, but not limited to, 
employees, agents, confractor(s) and coiisultant(s) thereof, will be permitted to observe the 
Work carried out pursuant to the AOC. CDE will at all tunes permit USEPA, NJDEP, and 
thefr designated representatives fiill access to and freedom of movement at the Properties and 
any other premises where Work under the AOC is to be performed for purposes of inspecting 
or observing CDE's progress in implementing the requfrements of the AOC, verifying the 
information submitted to USEPA by CDE, conducting investigations relating to contamination 
at the Properties, or for any other purpose USEPA determines to be reasonably related to 
USEPA oversight of the implementation of the AOC. 
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8.0 QUALITY ASSURANCE PROJECT PLAN 

8.1 Purpose 
A QAPP has been prepared in accordance with the following guidance documents for all 
sample collection and analysis activities conducted pursuant to the AOC: USEPA SW-846; 
Guidance for Preparation of Combined Work/Quality Assurance Project Plans for 
Environmental Monitoring, USEPA, May, 1984; National Enforcement Investigations Center 
Policies and Procedures Manual, May 1978, revised August, 1991; and the Natioruil 
Enforcement Investigations Center Maniuilfor the Evidence Audit, September, 1981. The 
QAPP is provided as Appendix A to this work plan. The purpose of the QAPP is to 
summarize the standard procedures and methods for sample collection and analysis to be 
followed during implementation of removal action activities. This will ensure that the results 
are of sufficient quality and can be used to (1) reliably indicate the presence or absence of 
PCBs; and (2) reliably determine the extent of soil removal required in order to remediate the 
site in accordance with the criterion specified in the AOC. 

Standard quality assurance/quality confrol (QA/QC) protocols will be followed during this 
sampling program to ensure that the results of this sampling are of sufficient quality and can 
be used to reliably mdicate the presence or absence of constiments. QA/QC protocols to be 
utilized for this program are equivalent to those provided in the guidance documents described 
above. The evaluation of data will involve the collection of QC samples in accordance with the 
sampling and analysis protocols. The QA/QC protocols will also include the systematic 
validation of the analytical data and the management of the analytical data in electronic format. 
A description of the general QA/QC program to be implemented under this program is 
provided in Appendix A.2 with project-specific requfrements discussed below. Standard 
sampling and sample management procedures, as described in Section 3, are addressed in 
Appendix A. I . 

8.2 Removal Action Objectives and Data Usage 
The purpose of this removal action is to characterize and remove designated PCB-containing 
soils on each Property as specified in this Work Plan. The scope of removal action activities 
is described in Section 4 of this Work Plan. The data collected from these activities will be 
used to assess the namre and extent of PCB-contaming soils and to confirm delineation of soil 
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removal areas. Samples will be collected on each Property as requfred to support the removal 
action objectives indicated above. Sample collection parameters (i.e. frequency, quantity, 
type, location) and analytical specifications (i.e. analytical method, parameter table) for 
samples collected as part of this removal action are described in Sections 3 and 4. 

8.3 Quality Control Field Samples 

8.3.1 Contamination Control Samples (Equipment Rinsates and Trip Blanks) 
Equipment rinsates are used to confirm that the sample bottle, sampling device, and the 
sampling procedure are not contaminating the sample. Contaminant-free water is 
fransported to the sampling point, poured over or through the sample collection device, 
collected m a sample container, preserved, and remmed to the laboratory for analysis. 
ENVIRON will collect one (1) field equipment rinsate blank each day of samplmg from 
decontaminated sampling equipment. Rinsate blanks will be analyzed for all parameters 
for which the samples collected are analyzed. 

A frip blank for volatile organic compounds (VOCs) analysis consists of a 
contaminant-free mafrix in the appropriate sample container with preservative. This 
sample is generated by the contamer preparer, fransported to the field (staying with the 
sample containers continually), and remmed without being opened. The frip blank 
provides a measure of potential positive interferences infroduced by sample preservation, 
fransportation, storage, and analysis. Since analysis for VOCs is not part of this sampling 
program, frip blanks will not be requfred. 

8.3.2 Precision Control Samples (Field Duplicate Samples) 
Analysis of duplicate samples provides information concerning the precision of the 
sampling and analytical processes. Two samples are taken in the field at the same location 
so that they represent the sample mattix as closely as possible. The results obtamed from 
the measurement of field duplicate samples reflect the total precision of the sampling and 
analytical procedures and the variability in obtaining samples that are intended to 
represent one sampling point. ENVIRON will collect one field duplicate sample for every 
20 soil samples collected. Duplicate samples will be analyzed for all parameters for which 
the correspondmg sample pafrs are analyzed. 
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8.4 Quality Control Laboratory Samples 

8.4.1 Contamination Control Samples (Method Blanks) 
For each batch of samples processed, method blanks (usmg ASTM Type I to IV water 
and reagents) are carried throughout the sample preparation and analytical processes. 
These blanks are used to assess whether samples are being contaminated in the 
laboratory. Method blanks are specific for each analytical method and for each batch 
of 20 or fewer samples. 

8.4.2 Accuracy and Precision Control Samples (Matrix Spike Samples) 
A mafrix spike and a mafrix spike duplicate sample are created when the analyst adds 
a known amount of an analyte of interest into a portion of an envfronmental sample. 
The data from a matrix spike provide information on the matrix effects of a particular 
sample. ENVIRON will collect one mattix spike sample and duplicate for every 
20 soil samples collected. Mattix spike samples will be analyzed for all parameters 
for which the corresponding sample pafrs are analyzed for. 

8.5 Data Validation and Usability Review 
ENVIRON will subject all analytical data to data validation and review of usability, including 
an evaluation of data quality parameters, false negatives, and detection limits. The prunary 
purpose of the validation and review will be to determine if any qualitative and quantitative 
problems are evident from the laboratory QA/QC data, not to verify whether the laboratory-
reported QA/QC mformation is correct. Specific performance criteria to be used for this 
review will follow the procedures specified in Appendix A.2. 

In addition to the general validation process described in Appendix A.2, all analytical data 
will be subject to data validation using criteria set forth in USEPA Region I I Standard 
Operating Procedures HW-23 Revision 0 appropriate for PCB-only analyses. The primary 
purpose of this review is to determine if any quantitative problems are evident from the 
laboratory QA/QC data, not to verify whether the laboratory reported QA/QC information is 
correct. Specific performance criteria to be used for this review will follow the respective 
analytical method. 

8.6 Data Management 
All analytical data generated during this investigation will be formatted into a usable medium, 
such as a computer data base program. The data base will contain the analytical results 
received from the laboratory such as the sample identifier, the analytical parameter, the 
reported result and any necessary qualifier, the method detection limit and any qualifier 
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associated with it, and the measurement units. It will also contain additional information on 
the sampling date, the sample medium, the sampling method, and the types of analyses to be 
performed on the sample. This data base will allow the generation of summary tables, graphs, 
and figures. It will also maintain the integrity and accountability of the origmal data. A copy 
of ENVIRON's electronic data deliverable format specifications is provided in Appendix A.2. 

8.7 Approach to QAPP Implementation 
This section provides the approach taken by the project team to meet regulatory and client 
requirements. It outlines and provides details of the requfrements for (1) organizational 
stmcmre, functional responsibilities, levels of authority, and lines of communication; 
(2) fraining of persoimel responsible for performance of work activities affecting quality; and 
(3) procurement requfrements. 

8.7.1 Organization and Responsibilities 
The organizational stmcmre of the project team, functional responsibilities, levels of 
authority, and lines of communication are described below. The individuals comprising 
the project team will be identified for removal action activities by CDE and ENVIRON. 

Project Coordinator 
The project coordinator reports to CDE and will serve as project director and overall 
technical reviewer of project deliverables. The project coordinator's responsibilities 
include review of work plans, schedules, costs, technical performance, and 
coordination of project activities with the project manager to achieve the objectives of 
the removal action and communication with both CDE personnel and relevant 
regulatory agencies. 

Project Managers 
Project managers report to the program coordinator and will be responsible for 
certain portions of the Work Plan activities, such as the organization, coordination, 
and supervision of various project activities and the associated field work. Their 
responsibilities mclude communications with CDE and regulatory agency personnel, 
supervision of subconfractors, participation m report preparation and technical 
review, and fracking of schedules and budgets. Each project manager is responsible 
for ensuring conformance with standard operatmg procedures, including the overall 
quality of field and office activities. Project managers will oversee all aspects of 
project data collection and reporting, and development of this Work Plan, includmg 
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data collection and reporting requfrements that are consistent with the requfrements 
specified in the AOC. 

Field Staff 
Field staff report directly to the project managers and are responsible for assisting the 
project managers with the organization, coordmation, and supervision of the various 
field tasks, including oversight of subconfractors. 

Project Ouality Assurance Manager 
The project quality assurance manager reports dfrectly to the project managers and is 
responsible for implementing the QAPP and addressing all matters relating to the 
Quality Assurance/Quality Confrol (QA/QC) needs of the removal action. In 
addition, the project quality assurance manager conducts audits to ensure that work 
activities comply with this QAPP. 

Site Health and Safety Officer 
The site health and safety officer reports dfrectly to the project managers and is 
responsible for implementing the HASP. 

Field Subconttactorg 
Field subcontractors report to the project managers and will consist prunarily of 
surveyors, waste management and constmction conttactors. Field subconttactors are 
responsible for documentation of initial Property conditions, excavation and 
constmction activities and restoration of each Property to initial conditions. 

Laboratory 
The laboratory reports dfrectly to the project quality assurance manager and will be 
responsible for implementation of appropriate sections of the QAPP and achieving the 
data quality objectives for analytical work in this investigation. 

The organization stmcmre and the responsibility assignments are such that quality is 
achieved and niaintained by those who have been assigned responsibility for performing 
work, and quality achievement is audited and verified by persons or organizations not 
dfrectly responsible for performing the work. The organizational responsibilities reflect 
an mtegration of the technical, administtative, quality conttol, and quality assurance 
functions such that the QA program elements are disseminated throughout the entfre 
organizational stmcmre and are an integral part of daily operations. In simations where 
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organizations such as subconttactors, suppliers, consultants and laboratories are involved 
in the execution of activities govemed biy thfe requfrements of this QAPP, the 
responsibility and authority of such organizations will be clearly established and 
documented. 

8.7.2 Training 
Field staff and office personnel performing quality confrol activities will be frained on the 
following: 

• Objectives of the project; 
• The contents of this QAPP; 
• The procedures described in this Work Plan; 
• Individual job responsibilities and authority. 

8.7.3 Procurement Reqmrements 
Procurement of equipment and services will be made in accordance with project standards 
outlined m the Work Plan, QAPP and HASP to assure that each prospective supplier or 
subconttactor understands the requirements. Applicable regulatory requfrements and 
other requfrements that may be necessary to ensure adequate quality will be included or 
referenced in the documents for procurement of material, equipment and services. 
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9.0 HEALTH AND SAFETY PLAN (HASP) 

ATC Associates has prepared a site-specific HASP for ENVIRON to provide job safety and 
security in compliance with 29 CFR 1910.120; a copy of the HASP is provided as Appendix 
E. Specific elements to be addressed in this HASP include: 

• General information including site name, address, contact, background, work 
objectives, names of personnel who willbe on-site, and names of key persoimel 
responsible for site safety; 

Potential physical, chemical, and biological hazards; 

A brief hazard evaluation; 

Descriptions of appropriate levels of personal protection and decontammation; 

Afr Monitoring Plan and dust confrol measures; and 

Emergency services information. 

All ENVIRON persoimel who will be conducting sampling and removal action oversight 
activities at the site under this program will be required to read and sign the HASP. All 
contractors performing work pursuant to this Work Plan will be requfred to prepare a HASP 
that meets the mmimum requirements set forth in the HASP provided in Appendix E. 

If performance of any subsequent phase of the work requfred by the AOC requires 
alteration of the HASP, CDE will submit to USEPA for review and approval proposed 
amendments to the HASP. 
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10.0 COMMUNITY RELATIONS 

CDE will cooperate with USEPA in providing information to the public relating to the work 
requfred by the AOC. As requested by USEPA, CDE will participate in the preparation of all 
appropriate information disseminated to the public; participate in public meetings which may 
be held or sponsored by USEPA to explain activities at the Properties; and provide a suitable 
location for public meetings, as needed. 

All documents submitted to USEPA in the course of implementing the AOC will be 
available to the public unless identified as confidential by CDE pursuant to 40 CFR Part 2, 
Subpart B, and detennined by USEPA to merit freatment as confidential busmess information 
in accordance with applicable law. In addition, USEPA may release all such documents to 
NJDEP, and NJDEP may make those documents available to the public unless CDE conforms 
with applicable state law and regulations regarding confidentiality . CDE will not assert a 
claim of confidentiality regarding any monitoring or hydrogeologic data, any information 
specified under Section 104(e)(7)(F) of CERCLA, or any other chemical, scientific or 
engineering data relating to the Work performed hereunder. 

A copy of the removal action schedule and an information sheet will be disfributed to each 
residence prior to implementation of this Work Plan. The mformation sheet will provide the 
following information: 

• Identify the project manager, conttactors, subconttactors and other personnel (e.g. 
USEPA representatives) authorized to access resfricted work areas; 

• Describe site preparation procedures to be taken on each property prior to excavation 
and restoration work; 

• Describe the excavation and restoration procedures; 

• Identify potential hazards and describe security measures to mitigate these hazards; 

• Describe the proposed restoration plan. 
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11.0 WORK PLAN IMPLEMENTATION 

11.1 Project Schedule 
A schedule has been developed for implementation of the activities described in this Work 
Plan in accordance with the requfrements of the AOC. The proposed project schedule is 
provided in Figure 11-1; this schedule will be refined based on input from the selected 
remediation conttactor (see Section 11.2). 

11.2 Coordination of Contractors 

11.2.1 Contract Documents 
Following submittal of this Work Plan to USEPA, removal action bid documents will be 
prepared for the implementation of the activities defined in this plan. These bid 
documents will mclude all drawings and specifications necessary to solicit bids for 
unplementmg the work. In addition, these documents will establish conttactor 
performance standards for removal action to ensure achievement of cleanup goals. 

11.2.2 Contractor Selection 
CDE will identify potential conttactors and solicit proposals to implement the Work Plan. 
Based on the evaluation of bids, CDE will select conttactors and notify USEPA of this 
selection in accordance with the requfrements of the AOC; CDE will also notify USEPA 
of the name and qualifications of any conttactor or subconttactor proposed to perform 
work under the AOC at least ten (10) days prior to commencement of such work. 

A copy of the AOC will be provided to each conttactor and subconttactor approved 
and retamed to perform the work requfred by the AOC. All contracts or subcontracts 
entered into for work requfred under the AOC will include provisions stating that such 
confractors or subcontractors, including their agents and employees, shall perform 
activities requfred by such confracts or subconfracts in compliance with the AOC and all 
applicable laws and regulations. 
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FIGURE 11-1 
Removal Action Implementation Schedule 
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11.2.3 Contractor Health and Safety Plan 
The HASP developed by the excavation contractor will meet the minimum requirements 
set forth in the HASP provided in Appendix E. The contractor's HASP will be available 
on-site at all times during implementation of this Work Plan. 

11.3 Reporting 

11.3.1 Progress Reporting 
During the implementation of the AOC, written progress reports will be provided to 
USEPA every two (2) weeks which fully describe all actions and activities undertaken 
pursuant to the AOC. Such progress reports will (a) describe the actions taken toward 
achieving compliance with the AOC during the previous two-week period; (b) include all 
results of sampling and tests and all other data received during that period in the 
implementation of the Work required hereunder; (c) describe all actions which are 
scheduled for the next two-week period; (d) provide other information relating to the 
progress of work as is customary in the industry; and (e) include information regarding 
percentage of completion, all delays encountered or anticipated that may affect the future 
schedule for completion of the Work required hereunder, and a description of all efforts 
made to mitigate those delays or anticipated delays. 

The biweekly progress reports will also include a schedule for the field activities-
which are expected to occur pursuant to the AOC during the upcoming month. In 
addition, these reports will provide USEPA with at least one week advance notice of any 
change in that schedule. 

11.3.2 Final Reporting 
Within thirty (30) days after completion of all activities required under the AOC and the 
receipt of all validated sampling results, CDE will submit for USEPA review and 
approval a Final Report simmiarizing the actions taken to comply with the AOC. The 
Final Report will conform, at a minimirai, with the requirements set forth in Section 
300.165 of the NCP, entitled "OSC Reports." The Final Report will include: 

a. a synopsis of all Work performed under the AOC; 

b. a detailed description of all USEPA-approved modifications to the Work Plan 
which occurred during the performance of the Work required under the AOC; 
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c. a listing of quantities and types of materials removed from the Properties or 
handled at the Properties; 

d. a discussion of removal and disposal options considered for those materials; 

e. a listing of the ultimate destination of those materials; 

f. a presentation of the analytical results of all sampling and analyses performed, 
including QA/QC data and chain of custody records; 

g. accompanying appendices containing all relevant documentation generated during 
the work (e.g.. manifests, invoices, bills, contracts, and permits); 

h. an accounting of expenses incurred at the Properties; 

i . the following certification signed by a person who supervised or directed the 
preparation of the Final Report: 

/ certify that the information contained in and accompanying this certification 
is true, accurate, arui complete. 

11.4 Record Keeping 
Upon request, CDE will provide USEPA with access to all records and documentation related 
to the conditions at the Properties, hazardous substances found at or released at the Properties, 
and the actions conducted pursuant to the AOC except for those items, if any, subject to the 
attorney-client or work product privilege. Nothing herein will preclude CDE from asserting a 
business confidentiality claim pursuant to 40 C.F.R. Part 2, Subpart B. All data, information 
and records created, maintained, or received by CDE or their contractor(s) or consultant(s) in 
connection with implementation of the Work under the AOC, including, but not limited to, 
contractual docimients, invoices, receipts, work orders and disposal records will, without 
delay, be made available to USEPA upon request, subject to the same privileges specified 
above in this paragraph. USEPA will be permitted to copy all such documents. CDE will 
submit to USEPA upon receipt the results of all sampling or tests and all other technical data 
generated by CDE or their contractor(s), or on CDE's behalf, in connection with the 
implementation of the AOC. 

02-5840C\PRlN WP\9549v2.WPD 
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1.0 INTRODUCTION 

This document outlines standard methodologies and protocols employed by ENVIRON 
personnel when conducting an environmental sampling program and is intended to supplement 
sampling program information described in site-specific Work Plans. Included in this 
document are descriptions of techniques for sampling the media identified in the site-specific 
Work Plan; decontamination procedures; and sampling documentation procedures. This 
manual is designed to cover the commonly used sampling techniques. Other sampling 
procedures may be used depending on site-specific field conditions. These special techniques 
will be described in detail in Work Plans relating to the specific field sampling program. 
Depending on the regulatory program under which the sampling is being performed, additional 
sampling guidance and/or requirements should be consulted. 
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2.0 SAMPLING PROCEDURES 

2.1 General Procedures 
The following general procedures will be followed during all field sampling activities: 

• The samples must be representative of the medixun being sampled. 

• Samples must be collected in the appropriate containers as specified by the selected 
analytical methodology. The sample containers must be properly cleaned to ensure 
that sample contamination does not occur. Only new containers prepared in 
accordance with USEPA container cleaning procedures will be used in the field 
sampling program. It is recommended that certified cleaned containers with batch 
QA/QC results be purchased. Used sample containers will not be cleaned and reused 
in this program. 

• QC samples will be assigned in the field. 

• The required preservatives and storage procedures must be used to minimize the loss 
of the analyte(s) of interest due to absorption, chemical or biological degradation, 
and/or volatilization. 

• The appropriate volumes must be collected to ensure that the required detection limits 
can be met and quality control samples can be analyzed. The analytical laboratory 
should be contacted to determine their required sample volume. Liquid containers for 
VOC analysis should be overfilled, closed and sealed; if air bubbles appear when the 
sample vial is inverted and tapped, then the sample should be discarded and the 
container refilled until no bubbles are observed. 

• Following collection, the samples must be properly labeled and shipped to the 
laboratory in a maimer to ensure samples are kept at the appropriate temperature and 
that the holding times for the analysis can be met. 
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• Sample chain-of-custody procedures will be followed and are described in Section 
3.3, Sample Custody. 

• All sampling equipment used for more than one location will be properly 

decontaminated between locations. 

• Sampling equipment will be placed on clean plastic sheets in the sampling area. 

• Equipment requiring ftiel will be refueled in an area that is a significant distance from 

any sampling points and the fiiel will be stored away from the sampling and container 

storage areas to prevent volatile organic compound (VOC) contamination. 

2.2 Definitions 

• Discrete (Grab) Sample - An individual sample collected from a single location. 

• Composite Sample - A series of grab samples that are combined to form a single 

sample. Each grab sample is collected in an identical manner. Equal amounts fi'om 

each grab sample are used to form the composite. 

• Duplicate (Replicate) Sample - Two or more samples collected simultaneously from 

the same source under identical conditions. 

2.3 Composite Samples 
Composite samples may be used to reduce the analytical time and expense. The strategies for 

forming composite samples include: 

• Composite only samples of the same matrix (all soil or all water). 

• To the maximum extent possible, composite adjacent samples within the same area of 

investigation. 

• To the extent possible, form composites with equal numbers of samples. 
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2.4 Stream Sediment Sampling Procedures 
Because many contaminants preferentially adsorb onto fme particles, maximum contaminant 
concentrations are often found in the finest-grained regions of heterogeneous sediment 
deposits. To collect a sediment sample from a streambed, a variety of methods can be used. 
Dredging (Peterson, Eckman, Ponar), coring, and scooping (BMH-60) are available. 
Regardless of the method used, precautions shall be taken to insure that the sample collected is 
representative of the streambed. 

• For routine analyses, the dredge can be used when the bottom is rocky, in very deep 
water, or when the stream velocity is high. The dredge should be lowered very 
slowly as it approaches bottom, because it can displace and miss lighter materials if 
allowed to drop freely. 

• Core samplers are used to sample vertical columns of sediment. They are particularly 
usefiil when a historical approach to sediment deposition is desired for they preserve 
the sequential layering of the deposit. 

• If the water is wadeable, the easiest way to collect a sediment sample is to scoop the 
sediment using a stainless steel spoon or scoop. This reduces the potential for cross-
contamination. This can be accomplished by wading into the stream, and while 
facing upstream (into the current), scooping the sample along the stream bottom in the 
upstream direction. If the stream is too deep to wade but less than eight feet deep, a 
stainless steel scoop attached to a piece of conduit can be used either from the banks 
if stream is narrow or firom a boat. 

Regardless of the method of collection, sediment samples collected for chemical analysis 
should be thoroughly mixed before being placed in the appropriate sample containers. When 
sampling sediment from beneath a flowing body of water, downstream locations are sampled 
first so that subsequent samples will not be affected by disturbances that result firom sampling. 
Caution should be exercised not to disturb the area to be sampled when the sample is obtained 
by wading into shallow water. If the sampling device must be inserted into the sediment 
repeatedly to obtain an adequate sample volume, the material will be thoroughly mixed prior 
to filling sample jars (see Section 2.5.3). Before collecting a sample for chemical analysis, all 
sampling equipment must be decontaminated using the procedures described in Section 2.0. 

Sampling depths and physical description of the sample, along with any other pertinent 
observations (e.g., unusual discoloration) will be recorded in field notes. During sampling, a 
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physical description of the stream (e.g. width, depth and flow rate) at the sampling location 

will also be recorded in the field notes. 

2.5 Soil Sampling Procedures 
The methods and equipment used for soil sampling depend on the sample depth, type of 

sample, and type of soil. All sampling equipment that comes in contact with the soil must be 

decontaminated prior to reuse following the procedures described in Section 2.0. Unless 

otherwise specified in the Work Plan-all soil samples will be homogenized prior to placement 

in laboratory-supplied sample jars to ensure laboratory results are representative of the entire 

interval sampled. All sample locations will be marked with a surveyors stake or flag for 

ftimre reference. 

Soil sampling depths and physical description of the sample, along with any other 

pertinent observations (e.g., unusual discoloration) will be recorded in field notes. During 

drilling of deep borings, a geologic log, including a physical description of soils encountered, 

depths of lithologic changes, and the depths and identification numbers of the samples 

collected for chemical analysis, will be recorded in the field notes. 

2.5.1 Surface Soils 
Surface soil samples will generally be collected from ground surface to a maximum of 24 

inches below ground surface. These samples can be collected using hand equipment such 

as spoons, shovels, trowels, push-mbes, and/or post-hole diggers constructed of steel or 

stainless steel. Surface samples may also be collected in conjunction with the use of 

heavy equipment. 

If a sample cannot be collected at the designated location, an adjacent location will be 

selected. The new location and reason for changing will be documented in the field notes. 

If a thick, matted, root zone is encountered at the surface, it will be removed prior to 

sampling. Other foreign objects will be removed prior to sampling. 

Unless otherwise required, the soil sample will be placed in a stainless steel bowl or 

pan and thoroughly mixed prior to placing in the sample container. Large stones, twigs, 

debris, and other foreign organic matter will be discarded from the sample prior to 

mixing. Section 2.5.3 contains recommended procedures for mixing soil samples. 

2.5.2 Subsurface Soils 

Subsurface soil samples will generally be collected below 24 inches below ground surface, 

one sample at a time, using a new sampling device each time. Subsurface soil sampling 

may require a hand auger, a trowel, a split spoon, direct push sampler (e.g., Geoprobe) 

and/or a backhoe. If a vertical composite sample is required over the sampling interval, 

A.1-5 ENVIRON 



the same sampling device may be used to collect the samples. If discrete grab samples are 
required, the sampling device must be decontaminated between samples. The top few 
inches of the soil should be removed from the sampling device to minimize cross 
contamination due to "fall-in" of material from the upper portions of the hole. 

2.5.3 Soil Sample Mixing 

The soil sample will be placed in a stainless steel bowl or pan and thoroughly mixed prior 

to placement in the sample container. Large stones, twigs, debris, and other foreign 

organic matter will be discarded from the sample prior to mixing. Soil samples should be 

mixed as thoroughly as possible to ensure that the sample is representative of the sample 

interval. A common method of mixing is "quartering." The sample is placed in the 

sample pan or bowl and divided into quarters. Each quarter is thoroughly mixed and all 

quarters are mixed together. This procedure is repeated several times until the sample is 

thoroughly mixed. If a round bowl is used, the sample can mixed by stirring in a circular 

manner and occasionally turning the material over. 

2.6 Ground Water Sampling Procedures 
Groimd water samples will be collected using either peristaltic pumps or stainless steel or 

Teflon bailers. Prior to collecting samples, clean plastic sheeting should be placed on the 

ground to provide a clean work area. All sampling equipment that comes in contact with the 

ground water must be decontaminated prior to reuse following the procedures described in-

Section 2.0. Pumps used for purging the well prior to sampling should not be used for 

sampling. If required, samples for VOC analyses will be collected first using a bailer with 

minimum agitation. Samples for metals analysis will be filtered using 0.45-micron dedicated 

field filters; samples for organic compound analyses will not be filtered. 

Prior to sampling, the monitoring wells will be purged of three to five times the volume 

of standing water in the well and until the specific conductance, temperature, and pH of the 

ground water are stabilized before sampling. Depth to water measurements from the top of 

the well casing will be made prior to purging to determine the existing well volume. Wells can 

be purged by using in-place plumbing/pumps or peristaltic, turbine, bladder, cenfrifiigal, or 

other appropriate pump. A Teflon or stainless steel bailer may also be used. If possible, 

wells should not be pumped dry during purging; however, if a well is pumped dry before 

removing the specified volume of water, the well can be sampled following recovery. Purge 

water will be collected for proper disposal. 

Prior to purging and sampling, the depth to water and total well depth will be measured, 

and the physical condition of the well will be inspected and recorded on the field sampling data 

log (see Attachment A.1-1). The specific conductance, temperature and pH measurements, 
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and any physical characteristics of the ground water (e.g., color, sheen, odor, mrbidity) 

observed at the time of purging and sampling, and the purge rate, if applicable, will also be 

recorded in the field log. 

2.7 Sample Designation 
Field sampling persoimel are responsible for the description, documentation, labeling, 

packaging, storage, handling, and shipping of samples obtained in the field so that all samples 

can be readily identified. These practices are necessary to ensure the integrity of the sample 

from collection through laboratory analysis and data reporting. 

2.7.1 Sample Labels 

Sample labels and fracking via Chain-of-Custody forms are of critical unportance in the 

collection of samples. Field personnel will attach a sample label with a unique sample 

identification to each sample container either before or immediately after filling each 

container. The sample labels will be placed on the sample containers so as not to obscure 

markings on the containers; sample information must be printed legibly using waterproof 

ink. The label must contain sufficient information so that the sample can be identified on 

the sampling information form or sample collection log. All data for a sample are keyed to 

its unique sample designation. This sample designation on all sample containers and 

associated field data forms is utilized for data recall from the data base system. 

Additional information on sample custody and the Chain-of-Custody forms is provided 

below. 

2.7.2 Sample IdentlHcation 
The sample numbering scheme described below has been developed to standardize data 

that will be entered into the central environmental data base. This identification scheme 

will allow sorting and recall of data by location, type, and other key information, as well 

as tracking of samples from collection and disposal. 

Each sample collected during field work must be identified by a unique alphanumeric 

code with the following format: 

CDI01-DS-01_ 

~ The first sequence begins with the character set "CD I " , consistent with the 

labeling code used by USEPA for this property. The site code is followed by 

two digits indicating the sample number. 
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I 

~ The second sequence consists of two characters (i.e., DS, for discrete soils, DD, 

for discrete sediments) that identify the sample matrix. 

— The third sequence consists of two digits indicating sampling interval (i.e., 01 

would be the furst interval, for example, 0 to 0.5 feet). These digits may be 

followed by two characters designating field QA/QC samples, when appropriate. 

In the above example, the last two spaces are left blank, since this is a field 

sample and not a QA/QC sample. QA/QC codes include: 

- MS - Matrix Spike 

- SD - Matrix Spike Duplicate 

~ MD - Mattix Duplicate 

- FD - Field Duplicate 

~ RS - Rinsate Blank 

- FB - Field Blank 

~ TB - Trip Blank 

Hyphens must be inserted in sample ID numbers only as shown in the above example. 

Spaces will not be used. All letters must be capitalized. 

The sample ID scheme described above shows the minimum number of characters 

that must be shown in a sample identifier. Additional sequences may be added if needed 

for a specific project; however, the number of characters may not exceed 30, including 

hyphens. Additional fields may be added only at the end of the standard ID sequence. If 

the project does require additional sequences or a different numbering system, the 

numbering scheme must be approved prior to use. 

2.8 Sample Preservatives, Containers, and Holding Times 
Samples for chemical analysis will be collected and preserved in accordance with appropriate 

USEPA specifications. For each parameter, the required type of container, volume of sample, 

sample temperature, type and concenttation of preservative, and allowable holding times must 

be defined. All samples will be placed in individual pre-cleaned containers for shipment to the 

laboratory. The containers will be obtained from the laboratory designated to perform the 

analyses. The sample preservative, containerization, and holding times for chemical analyses 

are identified in the site-specific Work Plan; stated sample holding times must be met unless 

otherwise specified in the analytical method or site-specific Work Plan. The samples will be 

shipped by surface or ovemight carrier to minimize the time between collection and laboratory 

processing. 
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Solid samples for chemical analysis will be packaged, labeled, and placed in coolers with 

ice as soon as possible after collection. Solid samples for physical properties analysis will be 

sealed in airtight plastic jars, sample liners, or bags for shipping to the laboratory. Water 

samples will be bottled, labeled, and placed in coolers immediately after sample collection. 

Samples will be kept at a constant temperamre during storage and shipping per requirements 

of the analyses requested for the characterization and remediation efforts. If required by the 

site-specific Health and Safety Plan (HASP), personal monitoring samples will be sealed and 

shipped in ziploc bags and padded coolers to ensure-that samples are not exposed to elevated 

temperamres. 

2.9 Sample Packaging and Shipping 

The following procedures will be followed for packing samples for shipment to the laboratory: 

• Check all sample container caps for tightoess. 

• Tape cooler drain plug shut with sfrapping tape. ^ 

• Place the sample containers in the cooler, allowing sufficient space for the addition of 

packing material between the sample containers. 

• Place bags of ice, blue ice packs, or equivalent on top of and between the samples. 

Sufficient ice must be used to ensure that the samples are ttansported at the correct 

temperature (4°C unless otherwise specified). 

• Place a copy of the Chain-of-Custody form in a sealed clear plastic envelope and tape 

it to the underside of the cooler lid. 

• Tape the shipping coolers shut with sttapping tape if coolers will be transported by air 

courier. 

• Affix custody seals securely to the coolers such that any attempt to open the coolers 

would be evident to the recipient. 

Samples will be shipped at the end of each sampling day to the laboratory via surface or 

ovemight courier so that samples will arrive no later than the day following sample collection. 
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3.0 EQUIPMENT DECONTAMINATION PROCEDURES 

All equipment will arrive on-site in clean condition. All equipment used to collect samples 

will be decontaminated prior to use and between each use using the following or equivalent 

procedure: 

• Place dirty equipment on plastic ground sheet or in similar containment area; 

• Wash thoroughly with a laboratory detergent (Alconox or equivalent) to remove any 

particulate matter and/or surface films using bristle brush, as needed (sampling 

equipment with oil or other hard to remove materials may require rinsing with 

isopropanol prior to washing with the detergent solution); 

Rinse thoroughly with clean potable water; 

Rinse thoroughly with clean deionized water; 

Rinse with isopropanol; 

Rinse thoroughly with clean deionized water; 

Air-dry; and 

Wrap decontaminated equipment in aluminum foil (shiny side out) for storage and 

ttansportation. 

Prior to the start of any drilling activities and between drilling locations, all drill rods, 

augers, and bits will be steam-cleaned. Power augers, etc. may be cleaned wither a power 

washer, steam cleaner, or hand washed with a brash using detergent to remove oil, grease, 

and hydraulic fluid from the exterior of the unit. These units should be rinsed thoroughly with 

potable water. Backhoe or ttack-hoe buckets should be decontaminated using a high-pressure 
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steam cleaner and potable water. The bucket should be wrapped in plastic for transportation 
between excavation locations. 

Prior to implementing decontamination activities, an area will be designated for these 
activities. This area will be covered with plastic sheeting to prevent mnoff of washwater 
generated during the decontamination operations. Liquids and wastes generated from 
decontaminating equipment will be contained for proper disposal. 
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4.0 DOCUMENTATION PROCEDURES 

4.1 Daily Field Reports 
A field activity daily log will be used as a record of daily field activities showing the sequence 
of events. At a minimum, the log will include the following information: 

Project name and number; 
Date; 
Starting/ending time and natore of each field activity; 
Names of all personnel on the site, including visitors; 
Weather conditions; 
References to appropriate field logs for details of each activity performed; 
Identification of any photographs taken; 
A list of rented, leased, or subconfracted equipment; and 
Signamre of field manager or designee. 

The field manager is responsible for ensuring that all activities are documented in the field 
activity daily log and that the details of each activity are recorded on the appropriate field 
documentation form. Regular field reports will be submitted to the project manager; these 
reports will highlight any significant variances from the sampling locations, depths, or 
procedures specified in the site-specific work plan. 

4.2 Variance Log 
Variances from approved operating procedures in the quality assurance project plan or the 
HASP will be discussed with the field manager and documented in the project file. Under the 
supervision of the field manager, the field staff will be responsible for initiating and 
chronologically maintaining a log of the variances. Variances affecting project scope and/or 
schedule must be approved by the project manager. 
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4.3 Sample Custody 
All samples that are collected at a station will be accompanied by a Chain-of-Custody record 
(see Attachment A.1-2). The following information will be recorded in the indicated spaces to 
complete the Chain-of-Custody record: 

Project name and number; 
Name of sampler; 
The sample number, location, date and time collected, and sample type; 
Analyses requested; 
Any special instmctions and/or sample hazards; 
Signamre of sampler in toe designated blocks, indicating his/her company, date, and 

time; and 

• The condition of toe sample on receipt will be completed and reported by toe 
arialytical laboratory. 

The following chain-of-custody procedures will be followed for all samples submitted to 
toe laboratory for chemical or physical properties analysis: 

• Each individual field sampler is responsible for toe care and custody of samples he or 
she collects until toe samples are properly ttansferred to temporary storage or for 
shipping. 

• A Chain-of-C!ustody form will be completed by the sampler for all samples collected 

and submitted to toe laboratory. 

• A custody seal will be signed, dated, and placed on shipping containers as necessary 
to detect tampering. Sttapping tape should be placed over toe seals to ensure toat toe 
seals are not accidentally broken during shipment. 

• Each time responsibility for custody of a sample changes, toe new sample custodian 
will sign toe Chain-of-Custody form, and note toe date and time toat toe change 
occurred. 

• A copy of toe carrier airbill will be retained as part of the permanent Chain-of-
Chistody record. 

• The laboratory will record toe condition of toe sample containers upon receipt. 
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• The Chain-of-Custody form will be faxed to toe project manager from toe laboratory 

upon receipt of toe samples. 

• Changes or corrections to toe information documented by the Chain-of-Custody form 

(including, but not limited to field sample ID or requested analyses) must be changed 

and initialed by toe person requesting toe change. In situations where toe request 

comes from toe project manager, a copy of toe Chain-of-Custody form will be 

altered, initialed, and forwarded to toe laboratory, where it will supersede toe original 

Chain-of-Custody form. 

• The original Chain-of-Custody form and any documented changes to toe original will 

be retumed from toe laboratory as part of toe final analytical report to toe project 

manager. This record will be used to document sample custody ttansfer from toe 

sampler to toe laboratory and will become a permanent part of toe project file. 

• Samples received in toe laboratory will be inspected for physical damage. The 

integrity of custody seals will be checked and noted. Sample coolers will be 

inspected to ensure ice added in toe field is still present such that significant 

temperamre variations should not have occurred during shipping. Sample 

identification numbers will be compared wito Chain-of-Custody records. Samples 

will be logged and secured in confroUed, refrigerated sample storage areas as 

necessary prior to analysis. 

• The laboratory will maintain an internal Chain-of-Custody form, fracking custody of 

toe samples within toe lab. A copy of toese forms will also be included wito toe data 

packages and become a permanent part of toe Chain-of-Custody record in toe project 

file. 

4.4 Photographs 
Color photographs may be taken of representative sampling locations and toe surrounding site 

to show toe area, sampling equipment, and related site activities. Frame and roll numbers will 

be logged on the appropriate field documentation form to identify photographs wito the correct 

sampling location. 

4.5 Document Maintenance 

Field persoimel are responsible for recording field activities on toe appropriate field 

documentation form in sufficient detail to allow toe significant aspects of toe event to be 
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reconstmcted witoout relying on memory. It is toe responsibility of toe field managers to 
ensure toat all documents are complete and legible. At toe end of each day, all documents 
completed toat day will be reviewed by toe field managers for accuracy, completeness, and 
legibility. Completed field documents (a copy or original, depending on toe type of form) will 
be maintained on-site in chronological order wito otoer completed forms of toe same type until 
toe completion of toe field activity. Copies of specific forms will be sent to toe project office 
on a weekly basis at a minimum for management purposes unless waived by toe project 
manager. Upon completion of toe field investigation, all original field records and copies will 
be transferred to toe project manager for review. File and working copies will be retained by 
project personnel for data evaluation and report preparation, as necessary. 

02-5840A\PRIN WP\9521vl.WPD 

A.1-15 ENVIRON 



ATTACHMENT A.1-1 

Monitoring WeU Sampling Form 



Site Name. 

Site Location/Address 

Case Name 

Manager j 

ENVIRON Ground Water Samplmg Data Log 
. •'̂ •'- -• • •• Well or Surface Site No.. 

- Sample Designation 

Date, Time 

Weather 

No. 

Sampling Personnel 

Water Level Measurements: 

DTW 
rNearf5;t 0.01 ft.) ElCVatlon Date Time Method Used (Slope Indicator No. or Other) 

PID 
(ppm) 

Depth to Bonom (ft) - Depth to Water f f t ^ T Gal/Pt = WMI Vnliitnp Gallnn<: 

WeU Evacuation: 

# Gallons H Well Volumes Method Used 
* 

ow DsEQD Pare, Time 
Method 

(begin) 

(end) 

Field Water Quality Tests: 

Well # Conductivity 
Vol* Gallons pH (mslcm) 

Temp 

rcl 
D.O. 

(mg/L) Redox Turbiditv Comments 

Sampling Data: 

Sample 
Tvpe 
VOCs, 
eic.) 

Date, 
Time 

Samplin; 
Methoi 

Volume 
(ml) 

Container 
Type 

Depth 
Talcen 

Field 
Filtered 

CYes/No) Preservative 

Sampler 
Cleaning 
Method 
(Circle) 

Lab decon 

Alconox wash 

H2O rinse 

DistUledHiO 
rinse 

MeOH rinse 

Acid rinse 

Notes: (color, clarity, odors, etc.) 

Well diameter inches 

Gallons per foot 
of casine/hole 

2 in. = 0.163; 4 in. = 0. 653; 6 in. = 1.469 

Total No. of Bottles Signature. 



ATTACHMENT A.1-2 

Sample Chain-of-Custody Form 



€ N V I R O N CHAIN-of-CUSTODY FORM 
Sheet Of 

21# Carnegie Cenier. Sulie 201 
Princeton. New jersey 08540 

(60B) 462-9000 

TOTAL 

Relinquished by: Date: Time: Received by: Company: Date: Time: 
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1.0 INTRODUCTION 

Quality assurance/quality control protocols should be followed during all sampling programs 
defmed in site-specific Work Plans to ensure that the results of this sampling are of sufficient 
quality to meet the data quality objectives for the given project. The evaluation of data will 
generally involve the collection of QC samples in accordance with the sampling and analysis 
protocols. QC procedures for measurements not involving the collection of samples are 
limited to checking the reproducibility of the measurement in the field by obtaining multiple 
readings. The QA/QC protocols will also include the systematic validation of the analytical 
data and the management of the analytical data in electronic format. 
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2.0 INTERNAL QUALITY CONTROL 

2.1 Calibration Procediu-es 
This section provides the requirements for calibration of measuring and test equipment and 
instruments. The procedures are designed to ensure that all laboratory and field equipment 
and instrumentation are calibrated to operate within manufacmrers' specifications and that the 
required traceability, sensitivity and precision of the equipment/instruments are maintained. 
Laboratory equipment will be calibrated according to the requested analytical method 
guidelines and die Laboratory QA/QC Plan. 

Measuring and testing equipment will be calibrated against certified equipment having 
known valid relationships to nationally recognized standards and will be calibrated, adjusted 
and maintained at prescribed intervals or prior to use. Documented procedures will be used 
for calibrating or performing field checks on equipment. Whenever possible, widely accepted 
procedures such as those published by the USEPA, American National Standards Instimte 
(ANSI), and the American Society for Testing Materials (ASTM), or procedures provided by 
the manufacturers, will be adopted. 

Calibration and maintenance of field equipment will be in accordance with manufacmrers' 
specifications or applicable test specifications, and will be documented. The method and 
interval of calibration for each item will be defined based on the type of equipment, stability 
characteristics, required accuracy, intended use, and other conditions that affect measurement 
control. When measuring and test equipment are found to be out of calibration, an evaluation 
will be made and documented of the validity of previous results obtained. Devices that are out 
of calibration will be tagged and segregated and will not be used until they have been 
recalibrated. If equipment is found consistentiy to be out of calibration, it will be replaced or 
repaired. A calibration will also be performed when the accuracy is suspect. Equipment will 
be handled and stored properly to maintain accuracy. 

2.2 Quality Control Samples 
Intemal quality control includes contamination control samples (equipment, method, and trip 
blanks), precision control samples (field and laboratory duplicates), and accuracy control 
samples (spiked samples). A detailed listing of the types of quality assurance samples and the 
firequency of sampling is presented in Table A.2-1. 
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2.2.1 Contamination Control Sampled (Eqiiipineiit Rinsates and Trip Blanks) 
Equipment rinsates are used to confum that the sample bottle, sampling device, and the 
sampling procedure are not contaminating the sample. Contaminant-fi:ee water is 
transported to the sampling point, poured over or through the sample collection device, 
collected in a sample container, preserved, and remmed to the laboratory for analysis. 

2.2.2 Precision Control Samples (Field Duplicate Samples) 
Analysis of duplicate samples-provides information conceming the precision of the 

sampling and analytical processes. Two or more samples are taken in the field so that 

they represent the sample matrix as closely as possible. The results obtained fi'om the 

measurement of field replicate samples reflect the total precision of the sampling and 

analytical procedures and the variability in obtaining samples that supposedly represent 

one sampling point. 

2.2.3 Accuracy Control (Field Spiked Samples) 
A field spiking program will not be implemented unless a specific need arises that cannot 

be rectified by laboratory quality control or blind QA/QC samples. 

2.3 Laboratory Quality Controls 

2.3.1 Contamination Control Samples (Method Blanks) 
For each batch of samples processed, method blanks (using ASTM Type I to TV water and 

reagents) are carried throughout the sample preparation and analytical processes. These 

blanks are used to assess whether samples are being contaminated in the laboratory. 

Method blanks are specific for each analytical method, and each batch of 20 or fewer 
samples. 

2.3.2 Accuracy and Precision Control Samples (Matrix Spike, Matrix Spike 

Duplicate, Laboratory Control, Laboratory Duplicate, and Siurogate Spiked 

Samples) 

A matrix spike and a matrix spike duplicate sample are created when the analyst adds a 

known amount of an analyte of interest into a portion of an environmental sample. The 

data from a matrix spike provide information on the matrix effects of a particular sample. 

The acceptance criteria for the results of analysis of spiked samples are the limits of 

recovery defined in the USEPA methods identified in the site-specific Work Plan. 
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TABLE A.2-1 
Frequency of Analysis of Quality Assurance Samples 

QA Sample Type Frequency of Analysis 

Contamination Control Samples 

Laboratory Method Blank One per each analytical method. One in every batch of samples 
(not to exceed 20 samples). 

Trip Blank One per cooler if VOCs are tested; analyze for VOCs only. 

Equipment Rinsate/Field Blank One per analytical method. One per sampling day/event or one 
per 20 samples. 

Accuracy Control Samples 

Performance or Blind Check Samples As needed based on QA/QC review. 

Surrogate Spiked Samples Surrogate will be spiked and analyzed in all samples and in all 
blanks for GC and GC/MS methods. 

Matrix Spike Samples One per 20 samples; performed on field designated samples. 

Precision Control Samples 

Field Replicate (Duplicate) Sample One per each analytical method. One out of every 20 samples. 

Matrix Spike Duplicate Samples One per 20 samples; performed on field designated samples. 

A.2-4 E N V I R O N 



Laboratory control samples (LCS) represent laboratory control matrix spikes in which 
a consistent matrix is spiked with a known analyte level in the normal analytical range. 
The purpose of the control sample is to check the precision and accuracy of the method 
and the laboratory procedures. The results of a control sample analysis must fall within 
±3 standard deviations (control limits) of the average recovered concentrations. (A 
control sample must be analyzed and yield results within standard control limits before 
samples can be analyzed.) 

A laboratory duplicate consists of a duplicate sample analysis performed for 
inorganics by the laboratory. The percent difference data generated by these analyses are 
used to indicate the precision of the sample results and evaluate the long-term precision of 
the methods within the confmes of the sample matrix. 

A surrogate spike sample is created when measured amounts of certain compounds 
are added before sample preparation or extraction (except for volatile samples, which are 
spiked prior to analysis). The analyst measures the recovery of the surrogate to determine 
systematic extraction or analysis problems. Surrogate spike recoveries should fall within 
the control lunits specified in the prescribed USEPA methods identified in the Work Plan. 
Dilution of samples to bring the analyte concentration into the linear range of calibration 
may dilute the surrogates outside of the quantification limit; assessment of the analytical 
quality in these cases will be based on the quality control results firom other spiked 
samples. 
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3.0 DATA REPORTING, ASSESSMENT AND VALIDATION 

Collection and ultimate presentation of reliable data is a primary focus of the characterization 

activities. The effort to ensure reliable data begins prior to data collection as sampling and 

analysis procedures are evaluated in regard to their ability to generate the appropriate, 

technically acceptable information required to achieve project objectives. This QAPP meets 

this requirement by establishing objectives in terms of quality parameters, analytical methods, 

and protocols. During and after data collection, results are assessed to assure that the 

procedures are effective and that the data generated provides sufficient information to achieve 

project objectives. All data collected during the removal action will be managed, distributed 

and preserved to substantiate and document that the data are of known quality and properly 

maintained. 

3.1 Laboratory Analytical Data Deliverables 
The analytical data verification program is primarily designed to ensure that documentation 

and data are reported using established reporting requirements and that all requested analyses 

are performed. This process will be completed in accordance with approved procedures. Data 

assessment and reportmg by the laboratory will be performed according to method 

specifications. The remainder of the data verification program consists of tracking of data 

delivery and review of the following: sample identification, Chain-of-Custody forms, 

analytical holding times, requested mmaround time, data results, and data quality parameters. 

3.1.1 Data Reporting 
The data will be reported in a format that will allow the review and/or validation of 

samples analyzed under the protocols described in the site-specific Work Plan. The data 

package will include all the elements required to validate deliverable data. The data 

package will be prefaced by a Data Summary Report which summarizes the sample and 

QC results detailed in the complete data package. The Data Summary Report will include 

all sample tracking information such as title page, sample cross reference, sample analysis 

request form, field Chain-of-Custody form, and intemal chain-of-custodies delineating 

intemal sample transfers or subcontracted analyses. The complete data package will 
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include all elements of the Data Summary Report plus all relevant data as outlined in 
Table A.2-2. The laboratory data packages will contain the following items: 

• Laboratory name and address; 
• Case narrative which includes general comments, a description of the sample 

types, analyses performed, any sample reanalysis performed, problems 
encoimtered, and corrective action results. Specific information regarding quality 
control results that are outside the control limits or other factors that affect the 
data use will be discussed. These discussion will include the problem, corrective 
action, results of corrective action, and effect on the reported results. 

• Sample cross reference; 

• Completed Chain-of-Custody forms; 

• Method reference; and 
• Relevant summary forms specified in Tables A.2-2. 

The form numbers listed in Tables A.2-2 refer to CLP forms; however, summary 

forms contained in Chapter ONE of SW-846, Third Edition (Revision 0, 1986) or 

equivalent may be used. 

Delivery of analytical data will be tracked to ensure that the requested laboratory 

services are performed in an accurate and timely manner. Data delivery is logged 

manually on the Chain-of-Custody form. After the data reports are received, they are to 

be reviewed to determine if all contracmal format requirements have been met. In 

addition, data are to be reviewed to confum that all requested parameters are received. 

All analytical data will be reviewed by technical personnel familiar with the monitoring 

program or investigation. Sample data will also be compared with the QA/QC samples 

collected or analyzed within the same sample lot. The data review will be used to report 

inconsistencies in concentrations, sampling procedures, and sample identification. 

3.1.2 Laboratory Data Review 

Prior to submission of analytical data, the analytical laboratory will review the data with 

respect to the analytical method requirements. The analytical laboratory will review the 

analytical data and data package to ensure: 

• Holding times have not been exceeded; 

• Sample preparation information is correct and complete; 

• Analysis information is correct and complete; 

• The appropriate analytical methods and/or SOPs have been followed; 
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TABLE A.2-2 
Deliverables Required for Analytical Data Package 

Polychlorinated Biphenyls (PCBs) - Method SW8082 

QC SUMMARY 

Tabulated Target Compound Results for Samples, Method Blanks and MS/MSDs, 
(non-spiked compounds) 
(CLP Form I Pest or equivalent) 

Surrogate Percent Recovery Summary 
(CLP Form II Pest or equivalent) 

Matrix Spike/Matrix Spike Duplicate Summary 
(CLP Form III Pest or equivalent) 

Method Blank Summaty (CLP Form IV Pest or equivalent) 

Initial Calibration (CLP Form VI Pest or equivalent) 

Final Calibration (CLP Form VII Pest or equivalent) 

Surrogate Retention Times (CLP Form VIII Pest or equivalent) 

PCB Standards Summary — All Columns 
(CLP Form IX Pest or equivalent) 

PCB Identification ~ Positive Results Only 
(CLP Form X Pest or equivalent) 

Analytical Sequence Form (CLP Form XII Pest or equivalent) 

COMPLETE DATA PACKAGE 

Sample Data 

Chromatograms — All Coluimis 

Data System Printouts - All Columns 

Manual Work Sheets 

GC/MS Configuration Data - Spectra 

Standard Data 

PCB Standard Chromatograms and Data System Printouts for All Associated Standards 

Raw QC Data 

Blank Data 

Chrorriatograms and Data System Printouts — All Columns 

Matrix Spike/Matrix Spike Duplicate 

Chromatograms and Data System Printouts 
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Instrument calibration and QC data are within prescribed limits and documented; 
QC samples are within prescribed control limits; 
Any special sample preparation and analytical requests have been met; 
Component identification is correct; 
Quantitative results are correct; 
Common laboratory contaminants are identified; 
Unexpected results are noted; and 

Data package (to include electronic deliverables) is complete and acceptable for 
transmittal. 

All data will be reviewed by someone other than the analyst who generated the data. 

Any errors that are identified and corrected during the review process should be 

documented. Clarification of procedures and/or additional training should be 

unplemented to ensure that the errors do not recur. Samples will be reanalyzed as deemed 

appropriate by the laboratory personnel. 

3.2 Assessment of Field Data 
Field data collected during the field activities will be assessed by checking the procedures used 

and comparing the data to previous measurements. Field QC samples will be evaluated to 

ensure that field measurements and sampling protocols have been observed and followed. The 

following will be assessed: 

Use of standard operatmg procedures; 

Calibration method and frequency; 

QC lot number; 

Date and time sampled; 

Preservation; 

Samplers; 

Laboratory; 

Chain-of-Custody forms; and 

Date shipped. 

The field data will be reported as follows: 

• Ground surfaces will be surveyed to 0.01-foot, horizontal coordinates to the nearest 

0.1 foot; and 

A.2-9 ENVIRON 



• Sampler blow counts will be rounded to the nearest blow per 6-inch sampling 
interval. 

Data obtained from field measurements will be assessed by the field staff. The validity of 
all data will be determined by checking calibration procedures utilized in the field, and by 
comparing the data to previous measurements, if any, at the specific site. Large variations 
(greater than 50 percent) will be examined for possible recollection of data or assignment to a 
lower level of analytical data quality. 

3.3 Data Validation 
Data validation is the process of reviewing laboratory records of analytical data and quality-
related field data to assess laboratory performance as compared to QC criteria, data quality 
requuements, and procedural requirements. The purpose of validation is to document the 
quality and usefulness of the data and the documentation developed during the sample analysis; 
in particular, the purpose of the data validation is to determine if any quantitative problems are 
evident from the laboratory QA/QC data, not to verify whedier the laboratory reported 
QA/QC information is correct. Specific performance criteria to be used for this review will 
follow the appropriate analytical method. Where no criteria exist, performance criteria will 
follow the appropriate Functional Guidelines and USEPA regional guidance. Validation of 
analytical data will include an evaluation of data quality parameters, false negatives and 
negatives, and detection limits. 

Calculations that interpret and analyze data will be performed in a planned, controlled, 
and documented manner. Calculation documentation for interpretation and analysis will be 
provided, such that a technically qualified person may review, understand, verify, and 
duplicate the calculations without recourse to the originator. Calculations will be legible, 
complete, and in a form suitable for reproduction, filing, and retrieval. Calculations will be 
identifiable by subject, originator, reviewer, and date. Calculation documentation will include 
the following: 

Definition of the objective of the interpretation/analysis; 
Definition of inputs and their sources; 
A listing of applicable references; 
Results of literature searches or other background data; 
Identification of assumptions; 
Identification of any computer calculations, including computer type, program name; 
revision, input, output, evidence of program verification, and the bases of application 
to the specific problem; and 
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• Signamre and dates of the review and approval by appropriate qualified personnel. 

The data validation process consists of reviewing and evaluating the analytical 
documentation supporting the data resulting from laboratory analyses. The analytical process 
itself is first evaluated by reviewing the laboratory analytical records to ensure compliance 
with the procedures goveming the analyses. These records may include, but are not limited 
to, sample custody records, sample preservation logs, instrument printouts, calibration checks, 
and initial calibration data.- Second, the data validation process evaluates the data for 
precision, accuracy, and completeness by comparing the data to the field blank, duplicate 
sample, and MS/MSD sample analysis results and the corresponding laboratory QA/QC data. 

At a minimum, ENVIRON will review and qualify 100% of the data packages by 
reviewing the applicable summary forms (Tables listed in Table A.2-2) and certain raw data 
for the items listed below. The data packages will be reviewed against performance criteria in 
the appropriate analytical method and the data quality objectives (DQOs) defmed for the given 
project. All analytical results will be reviewed, iand for each analyte (in each matrix) the 
following items will be assessed as appropriate: 

Surrogate percent recoveries; 
Method blank data; 
GC/MS mning and mass calibrations; 
Initial calibration summaries; 
Continuing calibration summaries; 
Matrix spike recoveries; 
Matrix spike/matrix spike duplicates; 
Field duplicates; 
Field and trip blanks; 
Identification of outliers; and 
Calculation of overall completeness. 

The laboratory results will also be reviewed for: 

• Unexpected results; 
• Common laboratory contaminants; and 
• Unusual spatial concentration/analyte relationships. 

If problems are noted in this review, the data packages will be fiirther reviewed to 
determine if the problem is random or systematic. If systematic problems are noted the 
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analytical laboratory will be contacted immediately. Data are qualified based on the results of 
this validation. 

3.4 Data Qualification 
The purpose of the data qualification process is to determine and summarize the quality and 
reliability of the analytical data and to document any factors which affect the data usability. 
The data qualification process consist of a review of the laboratory and field data. 
Qualification will be performed by ENVIRON. The data will be qualified as "accepted 
without any qualifications "(no flag), "accepted with noted qualifications "(flagged with a "J" 
or "UJ", or "unusable" (rejected, flagged with an "R") based upon the review process. 
ENVIRON will determine if "rejected" results are critical to the program and resampling and 
reanalysis is required. Information used in the qualification process will include: 

Chain-of-custody documents; 

Laboratory data packages; 

Information from the sampling team on field conditions and field QC samples; 

Sampling location; 

List of all field samples obtained; and 

This QAPP. 
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4.0 DATA MANAGEMENT AND RESULTS REPORTING 

4.1 Data Management 
Environmental data will be prepared in a manner consistent with ENVIRON's Electronic Data 
Deliverables Format Specification Document (EDD) (see Attachment A.2-1). In order to 
standardize data entry into the data base, all field and analytical data, custody records, and 
sample delivery group information will conform to the format specified in these SOPs. The 
EDD has been implemented to ensure that data quality standards are bemg met. The data base 
is intended to enhance the data review process by standardizing the stmcmre and terminology 
of data elements collected and reported by field investigation contractors and laboratories, to 
serve as a central repository for storage and retrieval of data, and to allow flexible exportation 
of data to major software applications supported by ENVIRON. 

The data base is intended to store only final analysis results, so multiple sample reanalyses 
will not be included. 

4.2 Data Reporting 
All data reports resultirig from the implemeritation of a site-specific Work Plan should consist 
of a presentation of the raw analytical data, summaries of the validation and verification effort, 
as well as interpretative efforts relative to the data. 
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5.0 PERFORMANCE AND SYSTEM AUDITS 

5.1 Performance and System Audit Procediu'es 
This section provides requirements for the planning, scheduling and conducting of audits and 

surveillances to verify that site activities are being performed efficiently in conformance widi 

approved plans, standards, federal and state regulatory requirements, sound scientific 

practices, and contract requirements. Plaimed and scheduled audits will be performed to 

verify compliance with aspects of the QA program and to evaluate its effectiveness. Audits 

will include an objective examination of work areas, activities, processes, review of 

documents and records, interviews with project personnel, and review of plans and standards. 

Performance and system audits area key mechanism for ensuring technical and procedural 

compliance with the Work Plan. The purpose of the audits are: 

• To verify that the field and laboratory QA procedures documented in this QAPP are 

properly followed and executed; 

• To check that appropriate documents are properly completed and are kept current and 

orderly; 

• To ensure that measurement systems are accurate; and 

• To identify nonconformance or deficiencies and to initiate necessary corrective 

actions. 

The project managers and the project QA manager are responsible for assuring conformance 

with standard operating procedures. At least one field audit per Property will be performed. 

Laboratories should conduct monthly or bimonthly intemal audits. 

Activities that have been selected for audit will be evaluated against specified 

requirements, which will include an evaluation of the method, procedures, and instmctions. 

Documents and records will be examined as necessary to evaluate whether the QA program is 

effective and properly implemented. Reports and recommendations must be prepared on all 

audits and submitted to the QA manager for retention in the project files. 
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5.1.1 Review of Sampling Program 
As field documentation is generated, it will be reviewed by the project manager for 
accuracy, completeness, and compliance with the QAPP requirements. Field sampling 
procedures will be audited periodically by the program manager for compliance with 
QAPP procedures. The audit will check that: 

Sample protocols are followed; 
Field measurements are done correctly; 
Field documentation is completed; 
Samples are placed in proper containers; 
Samples are stored and transported properly; and 
Sample custody procedures are followed. 

5.1.2 Review of Laboratory Procedm-es and Analytical Results 
Laboratory procedures are reviewed by the laboratory's QA officer whenever a beyond-
control limit simation is found. Analytical results are checked by the laboratory manager 
or other client services individuals prior to final distribution. 

5.1.3 Technical Review 
Technical review of various disciplines (e.g. constmction, engineering) will be provided 
by the appropriate technical managers through periodic peer reviews. Technical reviews 
will be conducted at various phases of the tasks. These reviews are intended to assure the 
technical feasibility, accuracy, thoroughness, and soundness of the work performed by the 
technical staff. 

5.1.4 Management Review 
The program manager or designated manager will review the execution of the quality 
assurance program on a regular basis. The review may include training of personnel, 
manpower commitments and proper coordination of efforts and schedules. 

5.2 Preventive Maintenance 
A preventive maintenance program will, at a minimum, be established for equipment and 
systems that would otherwise be subject to breakdown, when the breakdown could lead to 
safety hazards, waste release, or significant loss of completeness and accuracy in data. The 
preventive maintenance schedule will be developed based on the appropriate manufacmrer's 
recommendations. 
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Laboratory analytical instruments will be subject to regular preventive maintenance by 

laboratory personnel or representatives of the equipment manufacturer. Daily checks of each 

instrument will be made by the analyst who has been assigned responsibility for that 

instmment. This will include activities such as changing GC inlet liners, checking operation 

of data systems, checking for leaks, and other similar procedures recommended by the 

equipment manufacturer. 

Field instruments will be checked daily and prior to use by the person responsible for use 

of each instrument. Instruments will be calibrated in the field on a daily basis during project 

implementation as described in Section 2 and maintained in accordance with manufacmrer's 

instmctions. Maintenance and performance logs will be maintained for all equipment and 

instruments and should include: 

• Name of the equipment and manufacturer; 

• Model and serial number; 

• Date equipment placed into service; 

• Instmctions for proper maintenance/performance checks and the name of the person 

performing; and 

• Namre, cause and name of person performing repairs due to malfunctions. 

5.3 Corrective Action Procedures 

The need for corrective action may be identified by system or performance audits or by 

standard QA procedures. In addition, all technical staff will be responsible for reporting 

questionable technical or quality control nonconformances to the appropriate QA officer. 

When a nonconformance or deficiency is identified, corrective action will be implemented by 

the project QA manager. The corrective action process will involve the following: 

• Reviewing questionable data with respect to predetermined limits for data 

acceptability; 

• Identifying and defining problems for which corrective action is required; 

• Assigning responsibility for investigating the problem; 

• Determining disposition or action to be taken (this may include reanalysis, resampling 

and analysis, remeasurement of field data); 

• Assigning and accepting responsibility for implementing the corrective action; 

• Evaluating the disposition of corrective action results; and 

• Documentmg the corrective action taken and results. 
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For each measurement system, the project Ĉ A niaiiager will be responsible for initiating 
the corrective action. The laboratory supervisor will be responsible for implementing 
corrective action in the laboratory, and the on-site field manager will be responsible for 
implementing corrective action in the field. The corrective action taken will depend on the 
QA/QC data that did no meet the necessary criteria, and may range from qualifying the data to 
resampling at the site. The program manager will be responsible for ensuring that the 
corrective action has indeed been taken and that it adequately addresses the nonconformance. 

The project QA manager-is authorized to stop work until an unsatisfactory condition has 
been corrected. In this case, the project QA manager is responsible for verifying that the 
unsatisfactory condition has been resolved and for authorizing work resumptions. 

5.4 Quality Assurance Reports 
The project quality assurance manager or designee will review aspects of the implementation 
of the program following each round of sampling and at the conclusion of the project and 
submit a summary report to the program manager. These reviews will include an evaluation 
of the data quality assessment activities, the results of audits and surveillances (as appropriate), 
and an assessment of the stams of nonconformances and corrective actions. The final project 
report will also include a separate QA section that will summarize the overall data assessment 
and validation in accordance with the data quality objectives ouflined in the QAPP. 

Significant nonconformances or quality problems will be reported to the principal for 
evaluation and possible management action. Examples of significant nonconformances or 
quality problems include the following: 

• Failure of an organization to establish and implement appropriate QA and technical 
requirements, plans and procedures. 

• Continuous or repetitive program inadequacies, deviations or noncompliances and 
failure of appropriate organizations to provide proper durection, overview, or 
correction. 

• Failure of project organizations to take reasonably prompt and effective actions to 

correct deficiencies. 

Comprehensive records will be maintained to provide evidence of the quality assurance 
activities. The program manager will be responsible for ensuring that quality assurance 
records are properly stored and that they can be retrieved. 
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ATTACHMENT A.2-1 

Electronic Data Deliverables Format Specification Docimient 
(Effective July 1997) 



1.0 GENERAL REQUIREMENTS 

1.1 Transfer Media 
Files must be transferred to ENVIRON Corporation on MS-DOS formatted diskettes (i.e., 

IBM). The recommended size/density for these diskettes is 3.5 inch/1.44 Megabyte diskettes. 

Each Sample Delivery Group (SDG) (i.e., data pack) should be sent on a separate diskette. 

Note: For large volumes of data (e.g., 10 SDGs or data files in excess of 1 MB), 

contact the ENVIRON Environmental DBA to discuss altematives. 

1.2 Character Set 
ENVIRON Corporation data files must be provided in the ASCII Character Set. Furthermore, 

all character mformation, except for analyte field values, must be provided in UPPER CASE. 

The arudyte field may be provided in mixed case. 

1.3 Record Terminator 
Within each data file, the individual records must be terminated by a carriage remm (ASCII 

Character 13). 

1.4 Field Delimiter 
The required field delimiter is the comma character (,, ASCII Character 44). 

To further ensure the field delimitation, ENVIRON Corporation requires the inclusion of 

double quotes (", ASCII Character 34) on either side of character data field values (e.g., 

"l,2,3-Trichloroethane",34.4,"B",10.0,"MG/L"). Double quotes must not be placed around 

numeric values. 

1.5 White space 

All extraneous white space characters (e.g., spaces, tabs, blanks) must be eradicated from the 

data file. All data fields must be trimmed (i.e., clipped) to remove leading and trailing white 

space. 
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1.6 Diskette Label 
The diskette label must contain the following information: 

Project Name 

Project Point of Contact 

Laboratory Name 

Laboratory Job 

File Names contained on diskette 

1.7 Transfer of data diskettes to ENVIRON 

The following guidelines must be followed for the shipping of data diskettes to ENVIRON: 

• Diskette should be shipped at the same time as the data pack for the SDG. 

• Diskettes must be shipped to ENVIRON m appropriate protective packaging. 

• The outside of the package must be clearly labeled with the following: Magnetic 

Media Enclosed - DO NOT X-RAY, regardless of the shipper used. 
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2.0 ANALYTICAL SAMPLE RESULTS FILE 

2.1 Overview 
The analytical results file capmres the fmal results of each of the analyses mn on the set of 
field samples. To facilitate the loading process, these records should be sorted in ascending 
order by the following fields: 

FIELDID 
METHOD 
LAB SAMPLE ID 
ANALYSIS DATE 
LABNAME 

SPECIAL NOTE 
Unless specifically requested, the foUowmg 
classes of QA results should be omitted 
from the Analytical Sample Results File: 
• Surrogate Recovery 
• Lab Duplicate 
• Matrix Spike 
• Mediod Blank 

2.2 FUe Infonnation 

2.2.1 FUe Name 
The sample results data records must be provided in a file called <SDG> .C3; where 
< SDG > stands for the identifier for sample delivery group being transmitted. 

2.2.2 File Contents 
This file should include the optimal sample results records for the current SDG being 
reported,! except for analyses with the unacceptable results for a given sample. 
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For example, if there is a high concentration of arsenic in the sample, requiring 
several dilutions to bring the value within the calibration limits of the equipments, only 
the final dilution of arsenic should be reported. However, the other analytes that were 
within bounds prior to dilution of the sample should be reported at the original dilution. 

2.3 Chain of Custody Correspondence 

The inforriiation provided in the analytical sample results data records must stricfly correspond 

to the information reported to the laboratory on the Chain of Custody. This information may 

not be altered, have additional information appended to it, or have additional information 

prefixed to it. 

SPECIAL NOTE 

The following fields must exactly match the 

infonnation provided on the chain of 

custody: 

• Field ID 

• Matrix 

• Method 

For example, if the Field ID reported on the chain of custody is 1786H-MW01-95()501, that is 

die string which must be remmed ~ not 1786H-MW01-950501R, not 1786H-MW01-

950501DL, not 1786H-MW01-950501RE. These types of additions are acceptable on the Lab 

ID and the EPA ID field values. 

2.4 Data Record Structiu'e ^ 
The following table defines the record stmcture for the analytical sample results data records. 

All fields listed in the record stmcmre must be mcluded in the data record. If a particular data 

field is not available, a null placeholder must be placed in the data record to account for the 

missing value (e.g., "Field 1 Value"„"Field 3 Value",...). 

Note: All fields marked with a Y in the Req. (Required) colunm in the table below must 

be populated in the data record. 
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Field Seq. Field Type Max Size Description/Comments Req. 
1 SITE CHAR 30 Site name where the sample was taken. N 
2 LOCATION CHAR 30 Location (i.e., node) where the sample was 

taken. 
N 

3 LABNAME CHAR 30 Name of the lab performing the analysis. Y 
4 SDG CHAR 20 Sample Delivery Group or Lab Batch ID 

associated with the sample. 
Y 

5 • HELDID CHAR 50 Sample ID as it appears on the Chain of 
Custody. ^ 

Y 

6 EPASAMPLEID CHAR 30 EPA Sample ID. N 
7 QAQCTYPE CHAR 30 QA/QC classification of the sample (if 

applicable). 

Expected values include: 
BASE SAMPLE 
TRIPBLANK 
HELD BLANK 
HELD DUPLICATE 
WASH BLANK 

Y 

8 MATRIX CHAR 30 Sample medium. 
Expected values include: 

BLANK WATER 
GROUND WATER 
SOIL 
SURFACE WATER 
SEDIMENT 

Y 

9 LABSAMPLEID CHAR 30 Sample ID assigned by the lab. Y 
10 METHOD CHAR 50 Analysis method name and number. 

Note: Must match CoC exactly. 
Y 

11 SAMPLEDATE DATE Date sample was taken, as it appears on the 
Chain of Custody. 
Required Format: MM/DD/YY HH:MM 

Y 

12 RECEIVEDATE DATE Date sample was received at the lab. 
Required Format: MM/DD/YY HH:MM 

N 

13 EXTRACTDATE DATE Date sample was extracted or prepared by 
the lab. 
Required Fonnat: MM/DD/YY HH:MM 

N 

14 ANALYSISDATE DATE Date sample was analyzed. 
Required Format: MM/DD/YY HH:MM 

N 

15 PREPLEVEL CHAR 10 Fractional analysis information. 
Expected values include: 

TOTAL 
• DISSOLVED 

TCLP 
• SYN 

EP 

Y 

16 COLORBEFORE CHAR 10 Color of the sample before analysis. N 
17 COLORAFTER CHAR 10 Color of the sample after analysis. N 
18 CLARITYBEFORE CHAR 10 Clarity of the sample before analysis. N 
19 CLARITYAFTER CHAR 10 Clarity of the sample after analysis. N 
20 TEXTURE CHAR 10 Texture of the Samt)le. N 
21 PERCENT SOLID NUMBER Percent solid of the sample; inverse of 

moisture. 
Y 
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Field Seq. Field Type 1 Max Size Description/Comments Req. 
22 TEST CHAR 50 Laboratory testing details. 

Expected values include: 
DILUTION 
REEXTRACTION 

Y 

23 TESTVERSION CHAR 10 Run number of the test or method. N 
24 CAS CHAR 50 CAS number associated with the chemical 

analyte. 
Y 

25 ANALYTE CHAR 50 Name of the chemical analyte. Y 
26 RESULT NUMBER Numeric result of the chemical analyte. 

This is a numeric field; therefore, it must 
be a number. Strings like N/A, BMDL, 
ND, N/D etc. cannot be used to flag 
concentrations below detection limit and/or 
non-detects in this field; use DL 
QUALIHER field. 

Note: For non-detects, leave null. 

Y 

27 ERROR NUMBER Error factor for the chemical analysis. N 
28 UNITS CHAR 10 Units of measure associated with the 

chemical analysis. 
Y 

29 DILUTION NUMBER Dilution factor associated with the chemical 
analysis. 

Y 

30 DETECTLIMIT NUMBER Detection limit associated with the chemical 
analysis. 

Y 

31 DLQUALIHER CHAR 15 Detection iimit or report qualifier 
associated with the analysis. 

Y 

32 LABQUALIFER CHAR 10 Lab qualifier associated with the chemical 
analysis. 

Y 

33 SURROGATE CHAR 1 Indication whether or not the result 
represents a surrogates recovery analysis. 
Expected values include: 

N (No) 
Y (Yes) 

Y 

34 COMMENTS CHAR 240 Any comments associated with the 
chemical analysis. 

N 
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1.0 INTRODUCTION 

This restoration plan outlines the scope of work for replacing existing landscape feamres that 
may be dismrbed as a result of the excavation, removal and transportation of polychlorinated 
biphenyl (PCB) contaminated soils associated with the removal action at six residential 
properties surrounding the Hamilton Industrial Park (former site of Comell-Dublier 
Electronics, Inc.) in South Plainfield, New Jersey. 
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2.0 SITE DESCRIPTION 

The remedial action work activities will take place at six residential properties located in the 
borough of South Plainfield, New Jersey. These properties are located along Spicer Avenue, 
immediately southwest of the former Comell-Dubilier Electronics site, now known as the 
Hamilton Indusfrial Park (The Site). The properties are identified as follows: 

501 Garibaldi Avenue (Property B) 
500 Garibaldi Avenue (Ê roperty C) 
204 Spicer Avenue (Property E) 
210 Spicer Avenue (Property F) 
305 Spicer Avenue (Property I) 
501 Hamilton Boulevard (Property N) 
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3.0 RESTORATION PLAN 

Existing landscaping and physical site features (e.g., swimming pools, fences) were 
inventoried by Maser Consulting, P.A. (Maser) of Matawan, New Jersey in September 1998. 
Following completion of excavation activities each work day, the excavated areas will be 
backfilled with clean soil and graded to original condition. Once backfilling activities have 
been completed at a property, the landscaping will be restored to existing conditions or 
equivalent value. Landscapmg will be conducted by a landscaping confractor in accordance 
with the planting plan presented on the certified landscape architecmre plans prepared by 
Maser; the landscape plan for each of the six properties is provided in Attachment B.l. As 
part of the property restoration, fences and other physical features dismrbed during soil 
excavation will be reinstalled in the original locations as presented in Attachment B.l. The 
timing of complete restoration of landscaping and other physical feamres wUl be dependent on 
the season and weather conditions. 
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ATTACHMENT B.l 
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APPENDIX C 

LANDFILLS AND TREATMENT FACILITIES CONSIDERED FOR THE 
RESIDENTLU. PROPERTY REMOVAL ACTION 

1. GROWS Inc. Landfill, Morrisville, PA 

Complete Mailing Address: 
Waste Management of Pennsylvania, Inc. 
1121 Bordentown Road 
Morrisville, PA 19067 

Classification: Subtide D facility 
PCR Concentration Limit: 50 ppm -
Approval to Accept CERCLA Waste that is odierwise Nonhazardous: 

Yes. Letter available from the EPA Region III dated April 10, 1995 confirming 
approval for GROWS landfill to accept non-hazardous CERCLA waste from any 
site within Region III. 

Additional Requirements: 
None identified 

2. Clean Earth, New Castle, DE 

Complete Mailing Address: 
Clean Earth of New Casde, Inc. 
94 Pyles lane 
P.O. Box 1049 
New Castie, DE 19720-1049 

Classification: Thermal Treatment Facility, Delaware Permit # SW-9507 
PCB Concentration Limit: 40 ppm 
Approval to Accept CERCLA Waste that is odierwise Non-Hazardous: 
• The facility is allowed to accept CERCLA waste, although no documentation on 

the stams of this authorization was provided. 
Additional Requirements: 
• Transporters must have a valid Delaware Solid Waste Hauler's Permit (DE/SW). 
• Chemical analysis of one representative composite sample per 1000 tons must be 

performed by the facility. 
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Middlesex County LandfiU (MCLF)^ East Brunswick, NJ 

Complete Mailing Address-
Middlesex County Landfill 
53 Edgeboro Road 
East Bmnswick, NJ 08816 

Classification: Subtide D facility 
PCB Concentration Limit: 50 ppm 
Approval to Accept CERCLA Waste that is odierwise Non-Hazardous: 
• Unknown. Landfill can accept Non-Hazardous Industrial Waste (New Jersey 

ID27). 
Additional Requirements: 
• NJDEP must classify the waste as 1D27 (industrial non-hazardous waste) 
• Use a NJDEP registered hauler. 

CWM Chemical Services, Model City, NY 

Complete Mailing Address: 
CWM Chemical Services, L.L.C. 
1550 Bahner Road 
P.O. Box 200 
Model City, NY 14107 

Classification: Subtide C facility 
PCB Concentration Limit: 500 ppm 
Approval to Accept CERCLA Waste diat is odierwise Non-Hazardous: 
• Yes. Documentation for approval is not available, but CERCLA waste is not on 

die landfdl's "banned" list. 
Additional Requirements: 
• Use a NYSDEC registered hauler. 
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High Acres LandfiU, Fairport, NY 

Complete Mailing Address: 
Waste Managemem of New York, Inc. 
High Acres Landfill 
425 Perinton Parkway 
Fairport, NY 14450 

Classification: Subtide D facility 
PCB Concentration Limit: 50 ppm 
Approval to Accept CERCLA Waste diat is otherwise Non-Hazardous: 
• Yes. Documentation for approval is not available 
Additional Requirements: 
• Use a NYSDEC registered hauler 
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oAr—>M-UB \9 .<IB moM'BNVIROM XD>6eaa438381 PACB 3^3 

Name of 'die Owner. 

Address: 

.0) -pM : ^y^.LA 

1 

l/l*^i 

DescriptioiiofPropcaty: (?.(i>tC/^^^ ^ . 

lomseat to aoployecs, cogDractota. subaamraaon. agena, or other mthortTPd 
iqinseoxatives of ENVIRON (adleoivel̂  
oantumsdaccess tongrpnpciiy forihepuxpQttaf: (1) ooUectiog sofl saonples idalang to Ibe 
Invesiigatkai of sla>8l̂ fMe ooniainiiatkm in 
(3) establiabiflig a "basdiiie* reoord of eadstmg cxjodStdCBis wwTM<<;«i|g yV>nt trntteriai, ftroctaiC8» 
etc. by written taveatoiy andghoiDgngiba; (4) removal of conbarinated a» nBceaMry; md 
(S) ixplaceiaeotof diCBoflxemavedw ĉIê  
original baŝ iae oonditkttw eatabUshrd in (3). 

IxealizBtliatttieseaciiatttiy EÎ VlRON are loidemkea in 6aBjQitfdo& wilh m 
hemg mnflnriPirt hy the P^ . Bnviytwimental ftntee^pn Agpp'y rmWBtf «H> f**' Cvm*''^^**'^^ 
Envizonmental RsqiooBe, Cottpensatxao snd Xiibi% Act (Supafim )̂, ^ U.S.C. $9601 a 

TMs wriaeapginisfaimis fdven by megdomaiily wifli kanwlailge of my rigM to lefiisB 
aud William dueais or ptomiies of any kind. 

I heresy certify thai I jcm the crwncr or r̂ resc3itaiiv& of tfac ovnicr of above-refereoced 
propCTty whidi wffl be aflbcted by ttd» AsieeuicMt. 1 nm duflioUaBd to eater iniD Bds 
aglCCICBQt. ~ ^ 

Date 

Teleplioac Number 

RECEIVED DATE - — - r 
RECEIVER-— • • BNTiaON 

subject -
CopyTo —— 

EO'd 
i2E9iSi806 -ON m ^ 0 OrSflH IMIH Ee'-Ol IHJ 86-U-d3S 



CONSENT FOR ACCKSS AGREEMENT 

Name of the Owner: 

Address: A^O 0 >6>^/ A^ A}LA£ 

Description of Property: 

I consent to employees, contractors, subcontractors, agents, or other authorized 
representatives of EN VIRON (collectively referred to as "ENVIRON") entering and having 
continued access to my property for the purpose of : (1) collecting soil samples relating to the 
investigation of subsurface contamination in the area; (2) surveying of the property; 
(3) establishing a "baseline" record of existing conditions including plant material, strucmres, 
etc. by written inventory and photographs; (4) removal of contaminated soil as necessary; and 
(5) replacement of the soil removed with clean soil and restoration of the property to die 
original baseline conditions established in (3). 

I realize that diese actions by ENVIRON are undertaken in conjunction widi an action 
being conducted by the U.S. Environmental Protection Agency pursuant to the Comprehensive 
Environmental Response, Compensation and Liability Act (Superfund), 42 U.S.C. §9601 et 

This written permission is given by me volimtarilv with knowledge of my right to refiise 
and without threats or promises of any kind. 

I hereby certify that I am the owner or representative of the owner of the above-referenced 
property which wiU be affected by this Agreement. I am authorized to enter into this 
agreement. 

Date ^ySfgEature-̂  7 

Name (PRINT) 

Telephone Number 

02-5840A:WI>\7078 l.WPD 
RECBVED DATE 
RECEIVER 

\^[^ti 

Copy To ̂  , — 
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CONSENT FOR ACCESS AGREEMENT 

Name of the Owner: 

Address: 

Description of Property: 

A>.- ^ s - ^ 

P^ r-^c/ e 
V _ C j i ^ / • 

'A 

I consent to employees, contractors, subcontractors, agents, or other authorized 
representatives of ENVIRON (collectively referred to as "ENVIRON") entering and having 
continued access to my property for the purpose of: (1) collecting soil sampies relating to the 
investigation of subsurface contamination in the area; (2) surveying of the property; 
(3) establishing a "baseline" record of existing conditions including plant material, structures, 
etc. by written inventory and photographs; (4) removal of contaminated soil as necessary; and 
(5) replacement of die soil removed with clean soil and restoration of die property to die 
original baseline conditions established in (3). 

I realize that these actions by ENVIRON are undertaken in conjimction with an action 
being conducted by the U.S. Environmental Protection Agency pursuant to the Comprehensive 
Enviromnental Response, Compensation and Liability Act (Superfund), 42 U.S.C. §9601 et 
seq. 

This written permission is given by me voluntarilv with knowledge of my right to refuse 
and without threats or promises of any kind. 

I hereby certify that I am the owner or representative of the owner of the above-referenced 
property which will be affected by this Agreonent. I am authorized to enter into this 
agreement. 

\_5ate 

02-5840A:WP\7078 l.WK) 

RBCEIVED DATE 
RECBVER 'JM^ 
Case NO 02-
subject 7ny»trVg Ac^e^c 
CODVTO 

^ < • ' •• 
Signature ^ 

Name (PRINT) A 

Telephone Number 
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CONSENT FOR ACPESS AGREEMENT f 

Name of the Owner: 

Address: . 2^1 0 SPftf E P? /h/e. 

Description of Property: IC S^lCeR fh/e 

I consent to employees, contractors, subcontractors, agents, or other authorized 
representatives of ENVIRON (collectively referred to as "ENVIRON") entering and having 
continued access to my property for the purpose of: (I) collecting soil samples relatmg to die 
investigation of subsurface contamination in the area; (2) surveying of the property; 
(3) establishing a "baseline" record of existing conditions including plant material, strucmres, 
etc. by written inventory and photographs; (4) removal of contaminated soil as necessary; and 
(5) replacement of the soil removed with clean soil and restoration of the property to the 
original baseline conditions established in (3). 

I realize that these actions by ENVIRON are undertaken in conjunction with an action 
being conducted by the U.S. Environmental Protection Agency pursuant to the Comprehensive 
Environmental Response, Compensation and Liability Act (Superfund), 42 U.S.C. §9601 et 
seq. 

This written permission is given by me voluntarilv with knowledge of my right to refiise 
and without threats or promises of any kind. 

I hereby certify that I am the owner or representative of the owner of the above-referenced 
property which v/ill be affected by this Agreement. I am authorized to enter into this 
agreement. 

Date Signature 
RECEIVED DATE _V52E 

na^pm 0Z-6ê i>A Name (PRINT) 

Copy To ^ Telephone Number 

02-S84OA:WP\7078 l.WPD 



CONSENT FOR ACCESS AGREEMENT 

Name of the Owner: 

Address: 

•^i^ u I 

c ?A^t: 

Description of Property: 

I consent to employees, contractors, subcontractors, agents, or other authorized 
representatives of ENVIRON (collectively referred to as "ENVIRON") entering and having 
contmued access to my property for the purpose of: (1) collecting soil samples relating to the 
investigation of subsurface contamination in the area; (2) surveying of the property; 
(3) establishing a "baseline" record of existing conditions including plant material, strucmres, 
etc. by written inventory and photographs; (4) removal of contaminated soil as necessary; and 
(5) replacement of the soil removed widi clean soil and restoration of die property to die 
original baseline conditions established in (3). 

I realize that these actions by ENVIRON are undertaken in conjunction with an action 
bemg conducted by the U.S. Environmental Protection Agency pursuant to the Comprehensive 
Environmental Response, Compensation and Liability Act (Superfund), 42 U.S.C. §9601 et 

This written permission is given by me voluntarilv with knowledge of my right to refuse 
and without threats or promises of any kind. 

I hereby certify that I am the owner or representative of the owner of the above-referenced 
property which will be affected by this Agreement. I am authorized to enter into this 
agreement. 

Date Signature 

P 
Nam 

ame (PRINT) 

Telephone Number 
O2.S84OA:WPV7078 l.WPD 

RECEIVED DATE 
RECBVER. -^^ i 
CaseNC^^l^^M. E N V I R O N 

CopyTo. 



CONSENT FOR ACCESS AGREEMENT 

Name of die Owner: V\ i-'r 

Address: 

Description of Property: 

I consent to employees, connectors, subcontractors, agents, or other authorized 
representatives of ENVIRON (collectively referred to as "ENVIRON") entering and having 
continued access to my property for the purpose of: (1) collecting soil samples relating to die 
investigation of subsurface contamination in the area; (2) surveymg of the property; 
(3) establishing a "baseline" record of existing conditions including plant material, structures, 
etc. by written inventory and photographs; (4) removal of contaminated soil as necessary; and 
(5) replacement of the soil removed with clean soil and restoration of the property to the 
original baseline rnncMtions established in (3). 

I realize that these actions by ENVIRON are undertaken in conjimction with an action 
being conducted by the U.S. Environmental Protection Agency pursuant to the Comprehensive 
Environmental Response, Compensation and Liability Act (Superfund), 42 U.S.C. §9601 et 
seq. 

This written permission is given by me voluntarilv with knowledge of my right to refiise 
and without threats or promises of any kind. 

I hereby certify that I am the owner or representative of the owner of the above-referenced 
property which wiU be affected by this Agreement. I am authorized to enter into this 
agreement. 

^ Date Signature 

02.5840A:WP\7a78.1.WPD RECEIVED DATE V / W 

Nahie (PRINT) 

Telephone Number 

RECBVER, 
racfl MO 0 2 ' ^ ^ A E N V I R O N 

Subject 
CopyTo. 
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1.0 INTRODUCTION 

This Health and Safety Plan (HASP) outlines the procedures to be followed by personnel 
implementing a removal action at six residential properties located in South Plainfield, New 
Jersey. This removal action includes the excavation, removal and transportation of 
polychlorinated biphenyl (PCB) contaminated soils. 

This HASP has been developed in accordance with the requirements of the Occupational 
Safety and Health Administration (OSHA) Hazardous Waste Operations and Emergency 
Response Standard (29 CFR 1910.120) and die United States Environmental Protection 
Agency (USEPA) Standard Operating Safety Guidelines (OSWER 1988). This HASP 
establishes the minimum requuements to maintain safe working conditions at the site. 

This document will apply to any ENVIRON personnel working on this project. All 
contractors and subcontractors (Contractors) will be required to review site conditions and 
work to be performed to determine specific safety and health requirements for their personnel. 
Each Contractor involved in removal action activities at the Site will ultimately be responsible 
for the safety of its personnel and representatives. An agreement to comply with the 
requirements of the HASP must be signed by all personnel and visitors prior to entering work 
areas other than the Support Zone. 
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2.0 SITE DESCRIPTION 

The remedial action work activities will take place at six residential properties located in South 
Plainfield, New Jersey. These properties are located along Spicer Avenue, immediately 
southwest of the Hamilton Industrial Park (The Site). The properties are identified as follows: 

501 Garibaldi Avenue (Property B); 
500 Garibaldi Avenue (Property C); 
204 Spicer Avenue (Property E); 
210 Spicer Avenue (Property F); 
305 Spicer Avenue (Property I); and 

501 Hamilton Boulevard (Property N). 
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3.0 CONTAMINANT CHARACTERIZATION 

PCBs are the only contaminants of concem that have been identified at these properties. The 
PCBs were found in soils, with the highest reported soil concentration of 35 mg/kg on the 
property located at 305 Spicer Avenue. 
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4.0 ORGANIZATION, QUALIFICATIONS, AND RESPONSIBILITIES 

ENVIRON will provide health and safety oversight for Contractors involved in the project. 
Personnel working on the job must be qualified to perform the tasks that they are assigned. 
Contractors will ensure that personnel possess the necessary qualifications consisting of 
sufficient knowledge gained through experience and training to effectively execute the duties 
of theu position. The Contractor is ultimately responsible for the health and safety of their 
own employees and representatives. Project personnel will be responsible to review this 
HASP, or the HASP to be prepared by the Contractor which must meet the minimum 
requirements set forth in this HASP, and acknowledge their understanding and compliance 
with its provisions by signing on the approval/ signoff sheet found in Attachment 1. 
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5.0 SITE SAFETY AND HEALTH OFFICER 

The Site Health and Safety Officer (SHSO) is responsible for implementing the on-site 
elements of the HASP in the field. The SHSO will review this HASP with personnel working 
on-site prior to the start of excavation and transportation activities. In addition, the SHSO will 
implement any air monitoring required by this document. Based on the results of the 
sampling, the SHSO will determine whether the upgrading or downgrading of personal 
protection should occur, and will recommend changes to operations and controls in the event 
that worker or public safety or health is threatened. 
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6.0 HAZARD ASSESSMENT AND RISK ANALYSIS 

6.1 Basic Safety Work Practices 

To provide the safest working conditions possible, all site personnel must follow these basic 

safe work practices: 

• Hard hats and smrdy work boots are requued at all times in the work areas. 

• Safety glasses/goggles/eye protection will be wom at all times. 

• Hearing protection will be wom while performing high noise tasks, such as heavy 

equipment operation. 

• Protective gloves are required when handling material that cuts, bums, or 

contaminates the skin. 

• Good housekeeping will be practiced at all times. 

• Access to safety and fire-fighting equipment will be kept clear at all times. 

• Gasoline or diesel equipment will not be refueled when running. 

• Horseplay, fighting, gambling and stealing will not be tolerated. 

• No employee, other than the operator, will ride on tracks, loaders, shovels or moving 
equipment unless authorized. 

• Immediately report all near incidents, accidents and mjuries to your immediate 

supervisor. 

• Report unsafe conditions or practices to your immediate supervisor. 
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• No one will be permitted to engage in work operations alone. 

• Smoking, eating, drinking, and chewing gum or tobacco will not be permitted within 

the work zones. 

• Personnel should keep track of weather conditions and wind direction to the extent 

these could affect potential exposure. 

• Personnel should be alert to any abnormal behavior on the part of other workers that 
might indicate distress, disorientation, or other ill effects. 

• Personnel should never ignore symptoms that could indicate potential exposure to 

chemical contaminants. These should be immediately reported to the site supervisor 

or die SHSO. 

All employees, Contractors, and visitors will comply with all federal, state and local health, 
safety and environmental rales, regulations and ordinances while working at the properties. 

6.2 Physical Hazards 
The following chart lists the physical hazards that may be encoimtered during the excavation 
and transportation activities. Activities will be performed in compliance with applicable 
OSHA General Industry (29 CFR 1910) or Constraction (29 CFR 1926) standards. 

Tasks Hazard Preventive Measures 
Excavation of PCB contaminated 
soils 

Heavy equipment 

Open excavation 

Weather 

Heat 

Vehicle Operation 

Noise 

Refer to Safety Procedure 1 in Attachment 2 

Refer to Safety Procedure 2 in Attachment 2 

Refer to Safety Procedures 3 and 4 in Attachment 2 

Refer to Safety Procedure 5 in Attachment 2 

Refer to Safety Procedure 6 in Attachment 2 

Use hearing protection as discussed in section 8.1. 

6.3 Chemical Hazards 
PCBs have been identified as the only chemical contaminant of concem associated with the 

soil excavation. PCBs are a class of industrial chemical that contains 209 individual 

compounds. PCBs made m the United States were marketed under the trade name Aroclor and 

were identified by a four-digit numbering code in which the first two digits mdicate that the 

parent molecule is a biphenyl and, for the 1200 series Aroclors, the last two digits indicate the 
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chlorine content by weight. For example, Aroclor 1254 has 54 percent chlorine. Aroclors 
1254 and 1260 have been detected in the soils at the six properties subject to this Removal 
Action. 

PCBs are generally clear, colorless to light yellow, viscous liquids or solids with a mild 
hydrocarbon odor. They have a low vapor pressure thus have a low volatility. 

According to ATSDR, chronic (long-term) exposure to PCBs by inhalation in humans has 
been reported to result in respiratory tract irritation and gastrointestinal effects including 
anorexia, weight loss, nausea, vomiting, abdominal pain and mild liver effects. Effects on the 
skin and eyes include chloracne, skin rashes, and eye irritation. 

( 

6.3.1 Worker Chemical Hazard Assessment 

• Inhalation: 
PCBs' low volatility makes the release of potentially significant levels of airborne 
vapor extremely unlikely, so that the most probable inhalation exposure would be to 
PCB-containing dusts generated during excavation. However, the low soil 
concentrations indicate that very high dust levels would need to be generated (see 
Section 10.0 Action Levels) for the current OSHA Permissible Exposure Limit (PEL) 
or American Conference of Govemmental Industrial Hygienists (ACGIH) Threshold 
Limit Value (TLV) to be exceeded. Based on the low concentrations of PCBs m the 
soil, inhalation exposure potential is expected to be minimal. Further site controls 
described in Section 10.0 will eluninate the potential for such high dust levels. 

• Duect Contact and logestion: 
Direct skin contact with soils and ingestion of soils is possible if proper hygiene 
practices are not followed at the work site. The use of protective gloves and covering 
exposed skin, and thorough hand, face and arm washing prior to eating, drinking or 
smoking will minimize skin absorption and ingestion potentials. 

6.3.2 Residential Exposure Chemical Hazard Assessment 

• Inhalation: 

As stated above, the low volatility of PCBs makes the generation of potentially 

significant levels of PCB vapor unlikely. Similarly, dust levels are not likely to be 

created that could pose potentially significant inhalation risk to residents (given the 

short duration of intrasive activities, the OSHA PEL or ACGIH TLV will also be 

used to define an action level for residential exposures). Further residents will not be 
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allowed in work zones during excavation activities, and site controls described in 
Section 10.0 will eliminate the potential for such high dust levels. 

Direct Contact and Ingestion: 
Direct contact or potential ingestion is also an unlikely route for residents, 
provided that the immediate excavation work areas are monitored, restricted to 
qualified site personnel only and secured during the workday. The excavation 
will be properly covered or backfilled during non-working hours; the immediate 
work areas will also be secured at night. Residents will not be allowed in work 
zones during excavation activities or in areas which have not been backfilled. 
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7.0 TRAINING 

All personnel working on the excavation and removal of PCB-contaminated soils will have 
received 40 hour OSHA health and safety training in compliance with standards found in 
29 CFR 1910.120(e) and will have maintained their training through annual refresher classes 
as required by 1910.120(e)(8). All personnel will be required to produce written certification 
of current training that meets the requirements of 1910.120 (e)(6). 

All persoimel, including any visitors, will be provided with a site orientation prior to 
entering the work areas. All persoimel involved in the excavation or tasks involving potential 
direct contact with PCB contaminated soils will be trained on the proper use of personal 
protective equipment, site physical and chemical hazards, decontamination procedures, 
engineering and administrative controls, site emergency procedures, and this HASP. Site 
specific training will address the tasks to be performed and the measures to be followed to 
ensure the safety of personnel. Safety briefmgs will be held as needed, at least once every 
10 days, and will include a review of any safety and health issues that are related to site 
activities. 
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8.0 PERSONAL PROTECTIVE EQUIPMENT 

Personnel engaged in excavation activities \yill use personal protective equipment (PPE) to 
protect against site hazards. Selection of PPE is dependent upon the types and concentrations 
of hazards present and the operations to be performed. 

Site personnel performing excavation activities during the project will use modified Level 
D protection. To ensure the safety of persoimel, the level of protection may be upgraded 
based on visual observations of excessive dust generation, confirmation with a Mini Real Time 
Aerosol Monitor (mini-RAM or equivalent) and the judgment of the SHSO. The requirements 
for upgrading the level of protection are presented in Section 9. Each level of protection is 
outiined in the table below. 

Level of Protection Personnel Protective Equipment 
Modified Level D • Work clothes 

• Safety glasses 
• Hearing protectors (when needed) 
• Safety boots 
• Latex boot covers 
• Hard hat 
• Inner nitrile or latex surgical gloves with outer work gloves 
• Tyvek or other disposable coverall (for work tasks with the potential for 

contact with the PCB-contaminated soil (e.g., hand excavation activities)) 
Level C • Full-face air purifying respirator (APR) with combination High Efficiency 

Particulate Air (HEPA) cartridges, NIOSH approved for protection against 
particulates and organic vapors, acid gases and formaldehyde 

• Work clothes 
• Safety boots 
• Hearing protectors (when needed) 
• Latex boot covers 
• Hard hat 
• Inner nitrile or latex surgical gloves with outer work gloves 
• Tyvek 
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9.0 MEDICAL SURVEILLANCE 

All workers who will perform work on the project will be included in a medical surveillance 
program established by their own employer as required under 1910.120(f). At a minimum, 
medical examinations will include a medical and work history (or updated history if one is in 
the employee's file) and a current physical examination. Special emphasis will be placed on 
the symptoms related to the handling of hazardous substances and health hazards, and to 
fimess for duty including the ability to wear any requued PPE under expected Site conditions, 
such as temperamre extremes, that may be expected. No employee will be permitted to work 
on the properties without having received a medical clearance from a licensed physician. 
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10.0 ACTION LEVELS 

This HASP identifies Action Levels (ALs) that have been established to ensure that the correct 
type of protection is used to protect personnel when specific conditions are encountered on the 
site. These ALs establish a trigger level which, if exceeded, require that a particular "action" 
be taken. 

10.1 Action Level 
In the preparation of the Action Level (AL), the results from the collection of soil samples that 
identified PCBs in the soil were reviewed. Using a maximum concentration of 35 milligrams 
of PCBs per kilogram of soil (35 mg/kg), an exposure limit for PCB-containing dusts was 
calculated using the following formula: 

. . , , EL (mglm^) (10^) Action Level - v s /v / 
Soil Conc. (mglkg) (Safety Factor) 

Where: EL = exposure limit (PEL or TLV) 
" Safety Factor =10 (conservative factor based on adequacy of site characterization) 

Substituting the values into the formula yields the following exposure limit: 

•'•'.!' 
O^mglmUlO') .H29m,/m^ . 

'/^ 35?nglkg(lO) ' 
From this equation, the total dust concentrations in air would need to reach 1,429 mg/n# to 

create an airbome concentration of PCBs that would equal the PEL or TLV. Since the mini-

RAM measures respirable dust particles, it has been assumed, based on prior experience, that 

approximately 50% of dust generated would be in the respuable range (less than ten microns 

in diameter). Therefore, the calculated exposure Innit is divided by 2 to yield an AL of 714 

mg/m\ Dust generation of this magnimde would not occur under typical excavation work 

activities. Also, this AL is more than an order of magnitude higher than the total nuisance 

particulate standard ofthe ACGIH (TLV-TWA = 10 mg/nf), die lowest published standard. 

Therefore, the nuisance particulate standard will be used as the AL. This AL is expected to be 

conservative for both workers and residents especially given the short term nature of the 
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potential exposure. Further, the AL based bh the PCB PEL/TLV already incorporated a 
safety factor of 10 and this nuisance dust-based value is over 2 orders of magnimde lower. 

10.2 Response to AL Exceedance 
The AL will be used by the SHSO to determine when a modification to the site level of 
protection should occur. The SHSO will have the authority to make decisions regarding the 
upgrading or downgrading of PPE based on visual observation of dust generation, the results 
of direct-reading instrument measurements and TWA air sampling specific for PCB, if 
warranted. 

To reduce the exposure to employees, the highest priority will be given to engineering 
controls and administrative controls. An example of an engineering control involves wetting 
the site to reduce the concentration of airbome dust. An example of an administrative control 
involves changing the work practices or procedures. The site supervisor will implement any 
controls that are required to avoid the exposure of site personnel. 

When determined by the SHSO, TWA sampling specific for PCBs may be conducted to 
confirm the exposure and the airbome concentration of the contaminant. In addition, TWA 
sampling will confum the results obtained using the direct-reading instruments. 
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11.0 AIR MONITORING 

11.1 Scope of Monitoring Activities 
Air monitoring will be conducted to identify and quantify concentrations of airbome dust to 
verify and detennine the level of worker protection needed and to document the level of 
airbome contaminants that may potentially migrate from the site to the residential homes. 
During excavation activities, au monitoring will target the following areas: 

• the excavation area at the Properties; 
• the closest portal into the home (door, window, etc.); and 
• the site perimeters (when indicated by visible dust generation). 

11.2 Direct-reading Measurements 
The SHSO will conduct monitoring using a mini-RAM aerosol monitor when work activities 
are likely to generate dust concentrations, or when visual observation of dust firom site 
activities indicates the need to monitor. 

The direct-reading instruments will be calibrated according to manufacmrer's instractions 
prior to field use. Calibration of the mini-RAM will be performed before and after sampling 
each day that the instrument is used. Daily calibration checks of the instrament, areas where 
measurements were taken, instrument settings, and readings obtained will be recorded in the 
site safety and health logbook. The battery in each unit will be recharged after use to maintain 
a good charge. 

When collecting measurements using the mini-RAM, the readings will be taken over a 
minimum period of ten minutes in an area or areas representative of the workers' breathing 
zone. The SHSO will record the average result for the interval. This strategy accounts for the 
variability in the concentration with time and avoids the simation where a decision to change 
PPE is made based on one instantaneous measurement. 

A mini-RAM will be set-up at the nearest portal to the excavation and will continuously 
monitor the dust concentrations during the excavation work. The SHSO will monitor the 
mini-RAM at least once every 30 minutes. The date, time and concentration will be recorded 
in a logbook. 
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11.3 Tune-weighted Average Sampling 
Time-weighted average (TWA) sampling will be conducted during excavation activities to 
evaluate employee exposures to PCBs at die discretion of the SHSO. TWA sampling will be 
collected at locations that will represent the most exposed work group to obtain a "worst-case" 
determination of exposures. 

TWA samples will be collected by drawing a known volume of air across a 37-millimeter 
(mm) glass fiber filter collection media over an 8-hour period. The sampling and analytical 
procedures to be followed for the collection, handling, and analysis of the TWA work area and 
perimeter area samples are those prescribed by NIOSH Analytical Procedure 5503. The 
calibration protocols described in the NIOSH methods will be followed. All analysis will be 
performed by a laboratory accredited by the American Industrial Hygiene Association. 

11.4 Protocol for Sampling 
Measurements at these locations will be made at various intervals during the shift as 
determined by the SHSO. The monitormg protocols are as follows: 

Task Type Sampling 
Excavation, dump track loading and 
associated tasks (tamping and residual 
clean-up) 

Periodic Mini-RAM (Durect Reading) -
every 30 minutes 
Time Weighted Average (as indicated by 
visual observation and mini-RAM 
monitoring) 

Residential home portal Continuous Mini-RAM (Direct Reading) 
Site perimeter Periodic Mini-RAM (Direct Reading) -

every 60 minutes 
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12.0 WORK ZONES 

Because of the nature of the excavation, work zones will be established at the beginning of 
each workshift. The exclusion zone will include the immediate excavation area, including the 
equipment, and will extend twenty feet from the excavation or to the nearest physical stracmre 
(building, fence) if feasible. The perimeter of the exclusion zone will be demarcated widi 
"caution" tape or other visible marking. If feasible, the contamination reduction zone will be 
positioned immediately adjacent to the perimeter of the exclusion zone, upwind of the 
prevailing wind direction. A disposal container will be located in this area for disposable PPE. 
The support zone will be located in an area convenient to the exclusion zone, but located such 
that it does not block traffic or interfere with other nearby residences. 
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13.0 DECONTAMINATION 

13.1 Personnel Decontamination 
The fust step in the decontamination of persoimel wearing PPE will involve the removal of 
equipment that is visibly contaminated. A decontamination area will be established in the 
contamination reduction zone. Step by step procedures to be followed include: 

Step 1 If boot covers are used, remove boot covers and place in disposal container; 
if boot covers are not used, step into boot wash. 

[Step 2] [Remove protective suit and place in disposal container] 
Step 3 Remove outer gloves and place in disposal contamer 
[Step 4] [Remove respkator and cartridges. Place cartridges in disposal container; 

place respkator in designated bin for decontamination and cleaning] 
Step 5 Remove inner gloves and place in disposal container 
Step 6 Wash and rinse hands and face 
Note: 

[ ] denotes optional steps for decontamination of level C equipment if required. 

13.2 Equipment Decontamination 
To minimize the need for decontamination, unnecessary equipment and vehicles will not be 
brought into the contaminated areas of the site. Decontamination of the equipment will be the 
responsibility of the Site workers and Contractors under the direction of the site supervisor or 
designee. 
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14.0 ElMERGENCY RESPONSE 

Site personnel will be prepared to respond quickly in the event of an emergency. Emergencies 
may include illnesses or injuries, fues, vehicle accidents, spills, releases of hazardous 
substances or sudden changes in the weather. Local Emergency Response Teams will be 
called on to respond in the event of an emergency (see Table 14-1). 

The site supervisor has primary responsibility for responding to and correcting emergency 
simations. The site supervisor is also responsible for insuring that corrective action measures 
have been implemented, appropriate authorities notified and follow-up reports completed. 

Personnel working on the project will receive training to ensure that they understand the 
procedures to follow in the event of an emergency. This includes: 

• Hazard Recognition; 
• Signaling an emergency; and 
• Evacuation routes. 

The list of emergency contact phone numbers, provided m the table below, will be posted at 
all site telephones and vehicles. This list includes local emergency responders and medical 
facilities, and other agencies to be contacted in the event of an emergency. 

Required emergency equipment locations on the site are as follows: 

Eyewash: Designated decontamination area 
First aid kit: Designated decontamination area 
Fue extinguisher: Designated decontamination area and on vehicles operating in the 

exclusion zone 

The hospital or emergency care facility must be provided information conceming the namre of 
the emergency, who was injured, and any other information that will assist personnel in 
treating the injured worker. When calling for assistance in an emergency situation, the 
following information should be provided: 
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TABLE 14-1 
Emerppnrv Tniitact Phnnp Numbers 

Ambulance: South Plainfield Rescue Squad 911 
Police: South Plainfield Police 911 
Pure Department: South Plainfield Fue 911 
Hospital General Number: 
Hospital Emergency Room: 

908-668-2000 
908-668-2200 

Client contact: 617-832-1000 
Poison Control Center (800) 233-3360 
CHEMTREC (800) 424-9300 
National Pesticide Information (800) 845-6733 
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1. Name of person making call 
2. Telephone number at location of person making call 
3. Name of person(s) exposed or injured 
4. Namre of emergency 
5. Actions already taken 

Recipient of call should hang up first-nol the caller. 
All injuries and illnesses must be immediately reported to the site supervisor. In the event 

of an injury or illness while on the job-site, first aid should be administered and an immediate 
detennination should be made as to the need for fiirther emergency treatment and/or 
transportation. Site personnel familiar with the incident should accompany any person 
transported to a hospital for treatment. 

Any minor incident, not requirmg hospitalization, should be handled by trained fust aiders 
using fust aid materials provided by them and niaintained by the site supervisor. First-aid 
providers who may come in contact with or potentially come in contact with blood or other 
bodily fluids, should be informed about the requuements of the OSHA Bloodbome Pathogens 
Standard (29 CFR 1910.1030). 

14.1 Route to Hospital 
In the event that an injured person must be transported to the hospital, the following duections 
are provided to Muhlenburg Hospital (Hospital Route Map included in Figure E-1): 

Tum west onto Spicer Avenue. Proceed to the comer and take a right onto Hamilton 
Avenue. Proceed to the first light and make a right onto Maple Avenue. Proceed on Maple 
Avenue to the next light and make a left onto Park Avenue. The hospital is approximately 
1 mile down on the right. For the emergency entrance, proceed to the end of the block and 
mm right onto Randolph Avenue. 

14.2 First Aid for PCB Exposure 
The following first aid instractions for PCB exposure are from the NIOSH Pocket Guide to 
Chemical Hazards: 

Eyes: 
Inunediately wash the eyes with large amounts of water, occasionally lifting the 

lower and upper lids. 

Get medical attention immediately. 

Contact lenses should not be wom when working with this chemical. 
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Skin: 
• Immediately wash the contaminated skin with soap and water. 

If this chemical penetrates die clodiing, immediately remove the clodiing, wash 
the skin with soap and water, and get medical attention promptiy. 

Inhalation: ! 
• Move the exposed person to fresh air at once. 
• If breathing has stopped, perform mouth-to-mouth resuscitation. 
• Keep the affected person warm and at rest. 
• Get medical attention as soon as possible. 

1 

Ingestion: 
• If diis chemical has beeri swallowed, get medical attention unmediately. 
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15.0 SITE DOCUIMENTATION 

The site supervisor will maintain records of site briefings and a log indicating personnel 
working on the project and site visitors (see Attachment 1). 

Training records will include, at a minimum: 

• date, startmg time and duration of training; 
• topics covered, including any exercises performed or special instractions; and 
• roster of persoimel who attended. 

A daily log of personnel working on-site will be maintained. This log will provide a reference 
if an incident occurs and an accounting of personnel is required. 
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16.0 EATING, DRINKING, AJVD SJMOKING PRECAUTIONS 

Since ingestion is a potential contaminant exposure pathway, eating, drmking, and smoking 
will be prohibited near excavation activities. Site personnel working in the excavation areas 
will complete the required personnel decontamination upon exiting and prior to eating, 
drinking, or smoking. 

02-5840A\PRIN WP\9521vl.WPD 
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ATTACIEVIENT E-1 

Documentation Logs 



Health and Safety Sign-Off Sheet 

Name Company Date Signature 
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Safety Briefing 

ALL PERSONNEL PARTICIPATING IN THE PROJECT MUST RECEIVE INITIAL SITE 
HEALTH AND SAFETY ORIENTATION. THEREAFTER, A BRIEF TAILGATE 
SAFETY MEETING IS REQUIRED AS DEEMED NECESSARY BY THE SITE HEALTH 
AND SAFETY OFFICER (OR AT LEAST ONCE EVERY 10 WORKING DAYS). 

Date Topics Name of Attendee Firm Name Initials 

• 
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Daily Personnel and Visitor Log 

SITE WORKERS - SIGN IN DAILY DURING THE PROJECT. 
VISITORS - VISITORS MUST FURNISH THEIR OWN PERSONAL PROTECTIVE 
EQUIPMENT. ALL VISITORS ARE REQUIRED TO SIGN THE DAILY LOG AND 
COMPLY WITH SITE HEALTH AND SAFETY PLAN REQUIREMENTS. 

Name Firm Name Date Site Worker or Visitor Signature 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
• Site Worker 
• Visitor 
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ATTACIEVIENT E-2 

Safety Procedures 



Safety Prociedure 1 
HEAVY EQUIPMENT OPERATION 

Before any machinery or mechanized equipment is brought to the Site and used, it will be 
inspected and tested by a competent mechanic and certified to be in safe operating condition. 

A competent person will be designated to be responsible for the inspection of all machinery 
and equipment daily and during use to make sure it is in safe operating condition. Tests will 
be made at the beginning of each shift during which the equipment is to be used to detennine 
that the brakes and operating systems are in proper working condition. 

Preventative maintenance procedures recommended by the manufacmrer will be followed. 

Any machinery or equipment found to be unsafe will be removed from service and its use 
prohibited until unsafe conditions have been corrected. 

Machinery and mechanized equipment will be operated only by designated personnel. 

Seats or equal protection will be provided for each person requued to ride on equipment. 

Getting off or on any equipment while it is m motion is prohibited. 

Machinery or equipment will not be operated in a manner that will endanger persons or 
property nor will the safe operating speeds or loads be exceeded. 

All machinery or equipment will be shut down and positive means taken to prevent its 
operation while repairs or manual lubrications are being done. Exemption: Equipment 
designated to be serviced while ranning. 

All points requiring lubricating during operation will have fittings so located or guarded to be 
accessible without hazardous exposure. 

All repairs on machinery or equipment will be made at a location which will provide 
protection from traffic for repau: persons. 

Bulldozer and scraper blades, end-loader buckets, dump bodies, and similar equipment will be 
either fiilly lowered or blocked when being repaired or when not in use. All controls will be 
m a neutral position, with the engmes stopped and brakes set, uidess work being performed on 
the machine requires otherwise. 

Mechanized equipment will be shut down prior to and during fueling operations. Closed 
systems, with automatic shut-off which will prevent spillage if connections are broken, may be 
used to fiiel diesel powered equipment left ranning. 
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All equipment left unattended at night, adjailent to a highway in normal use, or adjacent to 
constraction areas where work is in progress, will have lights or reflectors, or barricades 
equipped with lights or reflectors, to identify the location of the equipment. 

Whenever the equipment is parked, the parking brake will be set. Equipment parked on 
inclines will have wheels chocked or track mechanism blocked and the parking brake set. 

Personnel will not work or pass under the buckets or booms of loaders in operation. 

No employee should use any motor vehicle, earth-moving, or compacting equipment having an 
obstracted view to the rear unless: 

a. The vehicle has a reverse signal alarm distinguishable firom the surrounding noise 
level, or 

b. The vehicle is backed up only when an observer signals that it is safe to do so. 
Seat belts will be wom when the vehicle is in operation. 

Riding on loads, fenders, ranning boards, or tailgates is prohibited. Legs or arms should be 
inside the vehicle at all times when the vehicle is m motion except to give appropriate hand 
signals. 

Drivers should not operate vehicles until riders comply with all safety precautions. 

Rollover protective stracmres (ROPS) will be installed on the following types of equipment: 

rabber-tured, self-propelled scrapers, 
rabber-tired front-end loaders, 
rabber-tked dozers, 
wheel-type agricultural and industrial tractors, 
crawler tractors, 
crawler-type loaders, and 
motor graders. 
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Safeity Procediire 2 
EXCAVATION 

All excavatmg operations and work done in excavations must conform with 
established standards. 

Before opening any excavation, efforts will be made (including contacting the utility 
company or a "one-call" service) to detennine if there are underground utility 
mstallations in the area. If utilities are in the area, the installation will be located and 
supported or moved during the excavation operations. 

If excavations are near walkways or roadways, guard or waming barriers must be 
placed to alert pedestrians and drivers of the presence of the excavation. 
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Safety Proceidiii-ie 3 
INCLEMENT WEATHER 

Inclement weather conditions expected during the excavation, removal and transportation of 
contaminated soils include cold weather (ambient temperamre levels below 40?F), rain, snow, 
ice and lightning. Inclement weather may be hazardous or add risk to site work activities. 

Rain. Wet Weather and High Humiditv 
Rain and wet conditions increase slipping and tripping hazards, braking distances of vehicles 
and chance of slippage of other brakmg devices on augers, drills, etc. Rain fills holes and 
obscures trip and fall hazards and increases risk of electrical shock when working with 
electrical equipment. Rain changes soil conditions in excavatmg activities forming quicksand, 
weakening walls and increasmg risk of cave-in. Vehicles can become smck in mud and tools 
slip on wet surfaces. 

Cold. Snow and Ice 
In addition to cold stress, which is covered in a separate procedure, cold weather affects 
vehicle operation by causing window fi-osting, increased difficulty of starting and braking. Ice 
and snow accumulates on wmdows and mirrors and obscures vision. 

Cold weather causes icing of roadways, driveways, parking areas, general work places, 
ladders, stairs and platforms which are wet. Ice is not always as obvious as snow or rain and 
requires special attention. 

Snow increases risk of slipping when walking, climbing steps and ladders, working at 
elevation and of accidents when driving vehicles or operating heavy equipment. Heavy snow 
may cause electric lines to sag or break and use of electric equipment in snow mcreases risk 
of electric shock. Snow hides pot holes and mud, which can result in vehicles getting smck or 
persons fallmg when stepping onto or into hidden holes. 

Lightning 
Lightning represents a hazard of electrical shock which is increased when working in flat open 
spaces, elevated work places or working near tall stracmres or equipment such as stacks, radio 
towers and drill rigs. 

Precautions 

• Monitor weather reports and plan daily activities with due consideration of weather 
impacts. 

• Note changing weather conditions. 

• Walkways, stairs, equipment ladders, and platforms must be kept free of mud, ice 
and snow. 

• Vehicles used in rain or cold weather must have operable windshield wipers and 
defirosters. Windows and mirrors must be kept clear of obstraction. 
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Operate vehicles within traffic laws; includiiig modifying speed as dictated by weather 
conditions and wearing seat belts at all times. 

Manually pushing smck vehicles is to be avoided. 

Suspend work in open areas, around drill rigs or other stracmres which may attract 
lightning and in elevated work places when lightning strikes are sighted or thunder is 
heard near the work site. 
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Safefy Procediire 4 
COLD WEATHER ILLNESSES 

Four potentially serious conditions can result from extended exposure to the cold. These are 
hypothermia, frost nip, frost bite and trench foot. 

Hypothermia is a condition in which the body loses heat faster than it can be replaced. 
The body's fust attempt to preserve normal temperamre is by constricting the blood vessels in 
the extremities. This slows the blood flow to the arms and legs, preserving that energy and 
warm blood for the body core. If there is continued heat loss and the body core temperamre 
drops below 95° F, the body then tries to generate more heat through shivering. This is the 
first real waming sign of hypothermia. Further heat loss, accompanied by a body core 
temperamre drop to 90° F or below, results in the following symptoms: 

Speech difficulty • Loss of manual dexterity 
Sluggishness • Slow reactions 
Mental confusion • Muscle rigidity 

When the body core temperamre falls below 78° F, cold blood reaches the heart and the brain. 
Heart failure and coma will result and lead to death. 

Frost nip is a localized fi-eezing of the extremities, such as the ears, nose, toes and 
fmgers., A dark bluish color may develop as a result of bleeding under the skin. 

Frostbite occurs in temperamres that are below freezing. Frostbite is the freezing of 
living tissues with a breakdown of cell stracmre. It may result in the superficial redness of the 
skin (before skin becomes completely fi-ozen), dull pairi, slight numbness and blisters and skin 
discoloration (white, yellow-white or blue-white) when tissue becomes frozen. Frostbite may 
also occur if the skin contacts objects whose surface temperamre is below freezing, such as 
metal tool handles. 

Trench foot (immersion foot) is caused by continuous exposure to cold combined with 
constant dampness or soaking in water. Injuries include permanent tissue damage due to 
oxygen deficiency, damage to capillary walls, severe pain, blistering, tissue death and 
ulceration. 

Take the following precautions if working outside during cold weather: 

Wear layers of loose, dry clothing; 
Stay dry; 
Keep head covered always. The head will transmit 75% of the body's heat loss; 
Keep all exposed skin covered; 
Avoid overheating. Remove clothing layers when starting to perspue; 
Keep the extremities warm with periodic exercises; 
Do not touch frozen metal with bare skin; 
Use foot powder mside boots to absorb any moisture. Change socks if they become wet; 
Avoid alcohol and smoking; and 
Replace fluids by consuming sweet, warm, caffeine-free drinks or soups. 
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Safety Pî dcediire 5 
HEAT STRESS PREVENTION 

Objective 
The objective of this program is to establish guidelines, procedures and practices for the 
minimization of heat related illnesses associated with work in hot environments (outdoors or 
mdoors). 

Background 

The foUowmg is a discussion of illnesses associated with work in hot environments: 

Heat Stress 
Heat stress is an acute and dangerous reaction to heat stress caused by a failure of heat 
regulating mechanisms of the body; the individual's temperamre control system that 
causes sweating stops working correctiy. Body temperamre rises so high that brain 
damage and death will result if the person is not cooled quickly. 

• Symptoms - Red, hot, dry skin, although person may have been sweating earlier; 
nausea; dizziness; confiision; extremely high body temperamre; rapid respiratory 
and pulse rate; unconsciousness or coma. 

• Treatment - Cool the victim quickly. If the body temperamre is not brought 
down fast, permanent brain damage or death will result. Soak the victim in cool, 
but not cold water; sponge the body with cool water or pour water on the body to 
reduce the temperature to a safe level (102°F). Observe the victim and obtain 
medical help. Do not give coffee, tea, or alcoholic beverages. 

Heat Exhaustion 
Heat exhaustion is a state of very definite weakness or exhaustion caused by the loss of 
fluids from the body. The condition is much less dangerous than heat stroke, but it 
nonetheless must be treated. 

• Symptoms - Pale, clammy, moist skin; profuse perspiration and extreme 
weakness. Body temperamre is normal, pulse is weak and rapid, breathing is 
shallow. The person may have a headache, may vomit, and may be dizzy. 

• Treatment - Remove the person to a cool, air conditioned place, loosen clothing, 
place in a head-low position and provide bed rest. Consult physician, especially 
m severe cases. The normal thirst mechanism is not sensitive enough to ensure 
body fluid replacement. Have patient drink 1 to 2 cups of water immediately, 
and every 20 minutes thereafter until symptoms subside. Total water 
consumption should be about 1 to 2 gallons per day. 
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Heat Cramps 
Heat cramps are caused by perspiration that is not balanced by adequate fluid intake. Heat 
cramps are often the first sign of a condition that can lead to heat stroke. 

• Symptoms - Acute painful spasms of voluntary muscles, e.g., abdomen and 
extremities. 

• Treatment - Remove victim to a cool area and loosen clothing. Have patient 
drink 1 to 2 cups of water immediately, and every 20 minutes thereafter until 
symptoms subside. Total water consumption should be 1 to 2 gallons per day. 

Heat Rash 
Heat Rash is caused by continuous exposure to heat and humid air and aggravated chafmg 
clothes. The condition decreases ability to tolerate heat. 

• Symptoms - Mild red rash, especially in areas of the body that come into contact 
with protective gear. 

• Treatment - Decrease amount of time in protective gear and provide powder to 
help absorb moismre and decrease chafmg. 

Heat Stroke 
Heat stroke is an acute and dangerous reaction to heat stress caused by a failure of heat 
regulating mechanisms of the body; the mdividual's temperamre control system that 
causes sweating stops working correctiy. Body temperamre rises so high that brain 
damage and death will result if the person is not cooled quickly. 

• Symptoms - Red, hot, dry skin, although the person may have been sweating 
earlier; nausea; dizzuiess; confusion; extremely high body temperamre; rapid 
respuatory and pulse rate; unconsciousness or coma. 

• Treatment - Cool the victim quickly. If the body temperamre is not brought 
down quickly, permanent brain damage or death will result. Soak the victim in 
cool, but not cold, water; sponge the body with cool water or pour water on the 
body to reduce the temperamre to a safe level (102°F). Observe the victim and 
obtam medical help. Do not give coffee, tea, or alcoholic beverages. 

Heat Stress Monitoring and Work Cycle Management 
For strenuous field activities that are part of on-going site work activities in hot weather, the 
following procedures shall be used when appropriate to monitor the body's physiological 
response to heat, and to manage the work cycle, even if workers are not wearing impervious 
clothing. Awareness and limited monitoring procedures are to be instituted when the 
temperamre exceeds 70°F. 
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Measure Heart Rate - Heart rate shoiild be measured by the radial or carotid pulse for 
30 seconds as early as possible in the resting period. The HR at the beginning of the 
rest period should not exceed 110 beats/minute. If the HR is higher, the next work 
period should be shortened by 33%, while the length of the rest period stays the 
same. If the pulse rate still exceeds 110 beat/minute at the beginning of the next rest 
period, the following work cycle should be further shortened by 33%. The procedure 
is continued until the rate is maintained below 110 beats/minute. 

Measure Body Temperature - With ambient temperamres over 90", body temperamres 
should be measured with a clinical thermometer as early as possible in the resting 
period. Oral temperatare should be taken at the beginning of the rest period before 
the employee drinks anything. Oral temperamre (OT) at the beginning of the rest 
period should be shortened by 33%, while the length of the rest period stays the 
same. If the OT exceeds 99.6°F at the beginning of the next rest period, the 
following work cycle should be further shortened by 33%. The procedure is 
continued until the body temperamre is maintained below 99.6°F. 

Measure Air Temperatare - Measure the au temperatare with a standard dry bulb 
thermometer. The thermometer bulb used will be shielded fi-om radiant heat. 
Estunate fraction of sunshine by judging what percent the sun is out. 

100% sunshine 
50% sunshine 
0% sunshine 

no cloud cover = 1 . 0 
50% cloud cover = 0.5 
full cloud cover = 0.0 

Calculate an adjusted temperatare by taking the actaal dry bulb temperatare and 
adding 13 times the % sunshine factor. For example, if the actaal temperatare is 
85°F with 60% sunshine, the adjusted au temperature would be: 

85 -I- (13x0.6) = 85 + 7.8 = 92.8T 

Work - Rest Schedule - The following suggested frequency of work/rest for fit and 
acclimated workers will be used as a guideline: 

Adjusted Air Temperatare (Level P) (Level C) 

90°F (32.2°C) 
or above 

After each 45 
minutes of work 

After each 15 
minutes of work 

87.5°F - 90°F(30.8°-32.2°C) After each 60 
minutes of work 

After each 30 
minutes of work 

82.5°-87.5°F(28.1°-30.8°C) After each 90 
minutes of work 

After each 60 
minutes of work 
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77.5°-82.5°F (25.3°-28.1°C) After each 120 After each 90 
minutes of work minutes of work 

72.5°-77.5°F(22.5°-25.3°C) After each 150 After each 120 
minutes pf work minutes of work 

The length of work period is govemed by Frequency of Physiological Monitoring. The length 
of the rest period is govemed by physiological parameters (heart rate and oral temperatare). 
For example, if an individual's heart rate exceeds 110 beats/minute at the beginning of the rest 
period, that individual will remain on rest-time until his/her heart rate drops well below 110 
beats/minute and theu next work period (=duration of time before suggested physiological 
monitoring) is decreased by 33 %. 
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Safety Procedure 6 
VEHICLE OPERATIONS 

General Rules and Responsibilities 
The driver of any vehicle (dump track, pick-up track, etc.) is responsible to operate the 
vehicle in a safe and legal manner. 

The driver and any passengers (if permitted) will use seat belts at all times when the 
vehicle is°m motion. 

The vehicle will be operated in accordance with all laws and regulations. Drivers will 
observe posted speed limits and adjust speeds for inclement weather conditions or adverse road 
conditions (such as traffic or road constraction activities). 

The vehicle will be operated with consideration and courtesy to pedestrians and other 
vehicular traffic. The driver will yield the right of way to avoid accidents. 

The vehicle must be operated defensively. Drivers must be alert to conditions and 
anticipate hazards so that they can be avoided. Drivers must operate the vehicle in a manner 
that provides adequate space around the vehicle and provides time for the driver to see 
conflicts, take defensive steps and bring the vehicle to a safe stop. Drivers must avoid 
tailgating. 

Vehicles must be visually inspected daily . Drivers will not operate any vehicle that is 
known to be defective or not in compliance with the law. All defects will be reported 
promptiy and repairs made before the driver can operate the vehicle. 

Backing accidents are a significant concem since the driver's visibility is usually lunited. 
Drivers must make sure that mirrors are adjusted to give the maximum rearward visibility. 
Back-up alarms must be operable and capable of being heard over background noise. A 
spotter should be used in sitaations where the backing pathway is potentially congested or has 
limited clearance around the vehicle. Drivers should try to avoid backing whenever possible. 

In the event of a vehicle accident, the driver, if capable, will: 

• Render aid to any injured persons; 

• take action to prevent further incidents by placing waming devices (reflectors or 
flares) on the roadway as necessary; 

• report the accident to law enforcement and supervisory persoimel as soon as possible; 

• do not leave the scene of the accident unless permitted by a law enforcement officer. 
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1. 

PROPOSED ADDENDUM TO THE 
Revised Residential Property Removal Action Work Plan, 

South Plainfield, New Jersey 

Aprill6,1999 

Section 5.5.4 Staging and Storage Area 

Section 5.5.4 of the approved Revised Residential Property Removal Aaion Work Plan, 
South Plainfield, New Jersey (Work Plan) specifies thai in the event thai direct loading of 
excavated soils cannot occur, the soil will be temporarily staged on die Hamilton Industrial 
Park site. Excavated soils are to be placed on a plastic liner and surrounded with a silt 
fence, and if not removed by the end of a work day the stockpile is to be covered with a 
plastic tarp. 

In addition to the set-up requirements identified above for this soil stockpile area, the 
following operational requirements will be implemented during the loading and unloading 
of soils in this area: 

1. A gravel access road leading from the site boundary to the stockpile area will be 
mainiained to reduce the contact between trucks entering and exiting this area with 
the native soils. 

2. Track tires will be inspected for accumulated soil when exiling this area and any 
accumulated soil wUl be removed (by dry brushing or water spray) to minimize 
tracking of soil outside the area. 

3. In the event that soil erosion from the stockpile and surrounding work area is 
identified, then an additional erosion control fence will be installed at die perimeter 
of the contractor's staging/storage area (see Figure 5-1 of the Work Plan). 

On completion of the project, the plastic liner and silt fence will be removed. In addition, 
the contractor's staging/storage area, which includes the stockpile area, will be seeded tô  
restore a vegetative cover to the dismrbed area, and the Hamilton Industrial Park fencing 
will be restored to pre-constmction condition. 



CONTACT LIST FOR RESIDENTIAL SOIL REMOVAL 

EMERGENCY: 

Emergency Contac t Phone Numbers 
Ambulance: South Plainfield Rescue Squad 911 
Police: South Plainfield Police 911 
Fire Department: South Plainfield Fire 911 
Hospital General Number: 
Hospital Emergency Room: 

908-668-2000 
908-668-2200 

ENVIRON contact (general): 609-452-9000 
Poison Control Center (800) 233-3360 
CHEMTREC (800) 424-9300 
National Pesticide Information (800) 845-6733 

PROJECT PERSONNEL: 

E NVIRON Contact Information 
Mark Nielsen Project Manager Ofc: 609-243-9859 

Bpr: 609-573-4234 
Fax: 609-243-0321 

Laura Loverde Project Manager Ofc: 609-243-9804 
Fax: 609-452-0284 

Mike Naklicki Field Oversight Ofc: 609-243-9891 
Cell: 609-558-3773 
Fax: 609-452-0284 

Gina Reynolds Field Oversight Ofc: 609-951-9047 
Cell: 609-558-3773 
Fax: 609-243-0321 

ITS Contact Information 
Gerry Ross Site Supervisor Ofc: 973-335-4535 

Cell: 609-820-1401 
Dave Wilder Operations Manager Ofc: 609-567-8140 

Fax: 609-567-2105 
Mark Lewis Account Manager Ofc: 609-5657-8140 , 

Cell: 609-685-8376 
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PROJECT PERSONNEL (Continued): 

ATC Contact Information | 
Chris Hewitt Industrial Hygiene 

Monitoring 
Ofc: 610-825-3800x491 
Fax: 610-820-1401 

Bob Adams IH Manager Ofc: 212-353-8280x370 
Bpr: 917-430-3746 
Fax: 609-584-1134 

G.R.O.W.S. Landfill Contact Information 
James Hall Ofc: 215-736-9400 

Pge: 888-986-1152 
Don Demkovitz Compliance Manager Ofc: 215-736-9400 

Fax: 215-736-9427 

Transporter Contact Information 
Indian Valley Bulk Carriers Tylers Port, PA 

Permit No. NJ 14244 . 
Ofc: 215-257-5151 

Wills Tracking, Inc. Richfield, OH 
Permit No. NJ 10330 

Ofc: 330-659-9381 

USEPA Contact Information 
Eric Wilson USEPA On-Scene 

Coordinator 
Ofc: 732-906-6991 
Cell: 908-208-6568 
Fax: 732-906-6182 

Patrick Austin Weston- USEPA Field 
Oversight 

Ofc: 732-225-6116 
Fax: 732-225-7037 
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OWNERS: 

Residential Property Owner Contact Information 
Property Property Owner Property Address Phone 

B Lee and Cindy Walden Kane 501 Garibaldi Avenue (908) 753-5772 

C Augusto Chavarriaga 500 Garibaldi Avenue (908) 755-1336 

E Margaret Reidy Property: 204 Spicer Avenue 
Reloc: 419 Arlington Ave. (908) 756-7397 

F Diwan Puar 210 Spicer Avenue (908) 754-4149 

I Frank Riccardi (owner, but 
not resident) 

305 Spicer Avenue (908) 754-3785 

N Mark Calderone (owner, but 
not resident) 

501 Hamilton Blvd. (732) 516-0440 

Borough of South Plainfield Contact Information 
Richard Naberezny Borough Engineer Ofc: 908-226-7639 
John Corica Borough Administrator Ofc: 908-226-7602 
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